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Instructions to Bidders 

A. GENERAL 

1. SCOPE OF BID 

 
1.1 The Council for Development and Reconstruction, hereinafter called "the Employer", 
wishes to receive bids for the construction of Works, as described in the Bidding Data Sheet, 
hereinafter referred to as "the Works". 
 
1.2 The successful bidder will be expected to complete the Works within the time stated 
in the Appendix to Form of Bid from the date of commencement of the works. 
 
1.3 Throughout these bidding documents, the terms “bid” and “tender” and their 
derivatives (“bidder/tenderer”, “bid/tendered”, “bidding/tendering”, etc.) are synonymous, 
and day means calendar day. 
 

2. SOURCE OF FUNDS 

 
2.1 The source of funds is as stated in the Bidding Data Sheet. 
 

3. ELIGIBLE BIDDERS 

 
3.1 This invitation to bid is open to all eligible Contractors as stated in the Bidding data 
sheet. Bidders shall provide evidence of their eligibility to the satisfaction of the Employer as 
requested. 
 
3.2 The bidders, including all members of a Joint venture and all subcontractors shall not 
be affiliated with a firm or entity: 
 

(i) that has provided consulting services related to the Works to the Council for 
Development and Reconstruction during the preparatory stages of the Works or of 
the Project of which the Works form a part, or 

 
(ii) that has been hired (or is proposed to be hired) by the Council for Development 

and Reconstruction as Engineer for the contract. 
 

4. ELIGIBLE MATERIALS, EQUIPMENT AND PLANT 

 
4.1 The materials, Plant or Contractor’s Equipment, other supplies, and services to be 
supplied under the Contract, shall have their origin in eligible source countries as defined in 
the Bidding Data Sheet, and all expenditures made under the Contract will be limited to such 
materials, Plant or Contractor’s Equipment, other supplies, and services. 
 
4.2 For purposes of Sub-Clause 4.1 above, “origin” means the place where the materials, 
Plant, equipment, and other supplies are mined, grown, produced, or manufactured, and from 
which the services are supplied. 
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5. QUALIFICATION OF THE BIDDER 

 
5.1 To be qualified for award of the Contract, bidders shall provide the following 
information with their bid.  Foreign Companies shall not submit information mentioned in 
items d, e and f of this clause. 

 
All certificates should be originals or legally certified copies of the originals otherwise the 
bidder’s bid will be rejected. 
 
a) Legally certified copies of original documents defining the constitution or legal status, 

place of registration and principal place of business; 

b) A written power of attorney authorizing the signatory of the bid to commit the bid; 

c) Receipt for purchase of the bid documents; 

d) Certificate of quittance issued by the National Social Security Fund. Its validity extending 
beyond the bid opening date. 

e) Certificate of quittance from the Lebanese Order of Public Works and Buildings 
Contractors. Its validity extending beyond the bid opening date; 

f) Certificate from the Order of Engineers: every Engineer, whether he is a Contractor or an 
Engineer employed by a company or establishment classified on the basis of his 
employment thereby, shall enclose in his Bid a certificate confirming his membership to 
any one of the two Orders of Engineers in Lebanon for the year in which the Bid is 
submitted; 

g) Major items of construction equipment proposed for carrying out this Contract (Schedule 
No.1); 

h) The names and CVs of key personnel proposed for administration and execution of this 
Contract, both on and off site (Schedule No.2); 

i) Proposals for subcontracting any elements of the Works. Bidders should refer to Sub-
Clauses 4.1 and 4.3 of the Conditions of Contract (Schedule No.3); 

j) Manufacturers (Schedule No.4); 

k) Bank certificate for access to liquid assets and/or evidence of access to or availability of 
credit facilities; 

l) Information regarding any current litigation in which the bidder is involved; 

m) Program of work and method statement in sufficient detail to demonstrate the adequacy 
of the bidder's proposals to meet the technical specifications and the completion time. No 
alterations or changes can be made to the specifications; 

n) Contractual Commitment completed, stamped and signed; 

o) Certificate indicating the permanent address of the Bidder; 

p) Certificate of Registration of the Company issued by the Ministry of Finance 

q) Additional documents for qualification of the Bidder are required (refer to the Bidding 
Data Sheet 5.1). 
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5.2 EVIDENCE OF QUALIFICATION: The information and documents required under 
the Sub-Section 5.1 “Qualification of Bidders” shall serve as evidence of qualification and of 
the Tenderer’s capability to carry out the Contract. Unless specifically listed in the Letter of 
Acceptance or in the Contract Agreement, these information and documents shall not form a 
Contract Document, but the Bidder will remain responsible for the validity, authenticity, and 
correctness of the information provided. 
 
5.3 Bids submitted by a joint venture of two or more firms as partners shall comply with 
the following requirements: 
 
a) Only eligible contractors are allowed to form a joint venture; 

b) Each partner of the joint venture shall include all the information listed in Sub-Clause 5.1 
above; 

c) The Joint Venture Agreement shall be in the form of the sample agreement attached and 
shall be completed, entered into, and signed by the joint venture partners and submitted 
with the bid; 

d) One of the partners shall be nominated as being in charge; and this authorization shall be 
evidenced by submitting a power of attorney signed by legally authorized signatories of 
all the partners; 

e) The partner in charge shall be authorized to incur liabilities and receive instructions for 
and on behalf of any and all partners of the joint venture and the entire execution of the 
Contract including payment shall be done exclusively with the partner in charge; 

f) In case of a successful bid, the Bidders shall sign the Form of Agreement as to be legally 
binding on all partners.  All partners of the Joint venture shall be liable jointly and 
severally for the execution of the Contract in accordance with the Contract terms. 

6. ONE BID PER BIDDER 
 
6.1 A firm shall submit only one bid in the same bidding process, either individually as a 
bidder or as a partner in a joint venture.  No firm can be a subcontractor while submitting a 
bid individually or as a partner of a joint venture in the same bidding process.  A firm, if 
acting in the capacity of subcontractor in any bid, may participate in more than one bid, but 
only in that capacity.  A bidder who submits or participates in more than one bid will cause all 
the proposals in which the bidder has participated to be disqualified. 
 

7. COST OF BIDDING 

 
7.1 The bidder shall bear all costs associated with the preparation and submission of his 
bid and the Employer will in no case be responsible or liable for those costs, regardless of the 
conduct or outcome of the bid process. 
 

8. SITE VISIT 

 
8.1 The bidder is required at his own risk to visit and examine the Site of Works and its 
surroundings and obtain for himself on his own responsibility all information that may be 
necessary for preparing the bid and entering into a contract for construction of the Works.  
The costs of visiting the Site shall be at the bidder’s own expense. 
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B. BID DOCUMENTS 

9. CONTENT OF BID DOCUMENTS 

 
9.1 The bid documents are those stated below, and should be read in conjunction with 
any Addenda issued in accordance with Clause 11: 
 
VOLUME 1/4 – BID CONDITIONS AND PROCEDURES / CONDITIONS OF CONTRACT 

 
VOLUME 2/4 – TECHNICAL SPECIFICATIONS 
 
VOLUME 3/4 – BILL OF QUANTITIES 
 
VOLUME 4/4 – DRAWINGS 
 
9.2 The bidder is expected to examine carefully the contents of all the above documents.  
Failure to comply with the requirements of bid submission will be at the bidder’s own risk. 
Pursuant to Clause 28, bids which are not substantially responsive to the requirements of the 
bid documents will be rejected. 
 
9.3 The bidder shall treat the Bid Documents as private and confidential (except as may 
be necessary for the purpose of bidding) and shall not publish or disclose the same or any 
particulars thereof in any trade or technical paper or elsewhere. The Bid Documents shall not 
be used for any purpose other than that for which they are intended. 
 

10. CLARIFICATION OF BID DOCUMENTS 

 
10.1 A prospective bidder requiring any clarification of the bid documents may notify the 
Employer in writing delivered by hand or by facsimile at the Employer's address indicated in 
the Invitation for Bids. The Employer will respond to any request for clarification, which he 
receives earlier than 14 days prior to the deadline for submission of bids. Copies of the 
Employer's response will be forwarded to all purchasers of the bid documents, including a 
description of the inquiry but without identifying its source. 
 
10.2 Except as provided for in this clause no representation, explanation or statement made 
to a bidder prior to the Employer’s written acceptance of his tender whether by the Engineer 
or any of his assistants or by any officer or member of the Employer’s staff or by anyone as to 
the meaning of any of the documents forming the Contract or as to anything to be done or not 
to be done by the Contractor shall bind the Employer or fetter or bind the judgement or 
powers of the Engineer in the exercise by him of his duties under the Contract.   
 

11. AMENDMENT OF BID DOCUMENTS 

 
11.1 At any time prior to the deadline for submission of bids, the Employer may, for any 
reason, whether at his own initiative or in response to a clarification requested by a 
prospective bidder, modify the bid documents by issuing addenda. 
 
11.2 Any addendum thus issued shall be part of the bid documents pursuant to Sub-Clause 
9.1, and shall be communicated in writing or by facsimile to all purchasers of the bid 
documents.  Prospective bidders shall acknowledge receipt of each addendum in writing by 
hand or facsimile to the Employer. 
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11.3 To afford prospective bidders reasonable time in which to take an addendum into 
account in preparing their bids, the Employer shall, if deemed necessary, extend the deadline 
for submission of bids, in accordance with Clause 22. 

C. PREPARATION OF BIDS 

12. LANGUAGE OF BID 

 
12.1 The bid, and all correspondence and documents related to the bid exchanged by the 
bidder and the Employer shall be written in the English language.  Supporting documents and 
printed literature furnished by the bidder may be another language provided they are 
accompanied by an accurate translation of the relevant passages in English, in which case, for 
purposes of interpretation of the bid, the translation shall prevail. 
 

13. COMPLETE BID 

 
13.1 The bid must be for the whole of the Works, fully in accordance with the Bid 
Documents. A partial bid will not be considered. 
 
13.2 The Form of Bid with its Appendix, the Bill of Quantities, and any other document 
requiring completion shall be completed. The originals of all Bid Documents, and any copies 
required to be submitted, shall be completed in indelible ink. 
 

14. BID PRICES 
 

14.1 Unless stated otherwise in the bid documents, the Contract shall be for the whole 
Works as described in Sub-Clause 1.1, based on the unit rates and prices submitted by the 
bidder. 
 
14.2 The bidder shall fill in rates and prices for all items of the Works described in the Bill 
of Quantities.  Items against which no rate or price is entered by the bidder will not be paid 
for by the Employer when executed and shall be deemed covered by the other rates and prices 
in the Bill of Quantities. 
 
14.3 All duties, taxes (except the VAT) and other levies payable by the Contractor under 
the Contract, or for any other cause, as of the date of the deadline for submission of bids, shall 
be included in the rates and prices.  On the other hand, the Grand Total Tender Price shall 
include the VAT. The total VAT shall be inserted separately in the Collection Sheet then 
added to the prices of all sections to reach the Grand Total Tender Price, unless otherwise 
instructed in the Bidding Data Sheet. 
 
14.4 The Contract is subject to the VAT rules where applicable, according to the terms of  
the law 379, dated 14/12/2001 and according to Appendix 2 related to VAT procedure,  
unless otherwise instructed in the Bidding Data Sheet.  
 
14.5 The bid shall provide a breakdown of all unit prices contained in the Bills of 

Quantities: 
 
a) a breakdown of all unit rates in labor, materials, plant, overhead, profit and other charges. 
b) a breakdown of lump sums items. 
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The Employer shall have the right to request, and the Contractor shall provide a further 
breakdown of all unit rates and prices including a detailed breakdown of "other charges". 
 

15. CURRENCIES OF BID AND PAYMENT 

15.1 The currencies for the bid and all rates in the Bills of Quantities shall be as stated in 
the Bidding Data Sheet. 
 

16. BID VALIDITY 

 
16.1 Bids shall remain valid for a period as stipulated in the Bidding Data Sheet beyond 
the deadline for submission of bids specified in the invitation to bid. 
 
16.2 In exceptional circumstances, prior to expiry of the original bid validity period, the 
Employer may request that the bidders extend the period of validity for a specified additional 
period. The request and the responses thereto shall be made in writing or facsimile. A bidder 
may refuse the request without forfeiting his bid security. A bidder agreeing to the request 
will not be required or permitted to modify his bid, but will be required to extend the validity 
of his bid security for the period of the extension, and in compliance with Clause 17 in all 
respects. 
 

17. BID SECURITY 

 
17.1 The bidder shall furnish, as part of his bid, a bid security in the amount stated in the 
Bidding Data Sheet. 
 
17.2 In case of a Joint- Venture the bid security shall be in the name of the Joint- 
Venture. 
 
17.3 The bid security shall be in the form of a guarantee from a bank located in 
Lebanon or a foreign bank with a local branch/affiliate in Lebanon, acceptable to the 
Employer. The format of the bank guarantee shall be in accordance with the attached 
sample form of bid security. The bid security shall be valid for the period stated in the 
Bidding Data Sheet. 
 
17.4 Any bid not accompanied by an acceptable bid security shall be rejected by 
the Employer and shall be considered as non-responsive. 
 
17.5 The bid securities of unsuccessful bidders will be returned as promptly as 
possible, but not later than 28 days after the expiration of the period of bid validity. 
 
17.6 The bid security of the successful bidder will be returned when the bidder has 
signed the Agreement and furnished the required performance security. 
 
17.7 The bid security may be forfeited if: 
 

1. The Bidder withdraws his Bid during the period of bid validity specified 
in the Form of Bid; or 

 
2. The Bidder, having been notified of the acceptance of his Bid by the 

Employer during the period of bid validity: 
 

a- fails or refuses to execute the Form of Agreement; or  
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b- fails or refuses to furnish (or increase the Performance Security if applicable);  
or 

c- refuses to accept the correction of errors in his bid. 

18. ALTERNATIVE PROPOSALS BY BIDDERS 
 

18.1 Bidders shall submit offers that comply with the requirements of the Bid Documents, 
including the technical design as indicated in the drawings and specifications. Alternatives 
will not be considered. 
 

19. PRE-BID MEETING 
 
19.1 The bidder’s designated representative may be invited to attend a pre-bid meeting, 
which, if convened, will take place at the venue and time stipulated in the Bidding Data Sheet. 
 
19.2 The purpose of the meeting will be to clarify issues and to answer questions on any 
matter that may be raised at that stage. 
 
19.3 The bidder is requested, as far as possible, to submit any questions in writing or by 
cable, to reach the Employer not later than one week before the meeting.  It may not be 
practicable at the meeting to answer questions received late, but questions and responses will 
be transmitted in accordance with the following sub-clause. 
 
19.4 Minutes of the meeting, including the text of the questions raised and the responses 
given, together with any responses prepared after the meeting, will be transmitted without 
delay to all purchasers of the bidding documents.  Any modification of the bidding documents 
listed in Sub-Clause 9.1 that may become necessary as a result of the pre-bid meeting shall be 
made by the Employer exclusively through the issue of an Addendum pursuant to Clause 11 
and not through the minutes of the pre-bid meeting. 
 
19.5 Nonattendance at the pre-bid meeting will not be a cause for disqualification of a 
bidder. 
 

20. FORMAT AND SIGNING OF BID 
 
20.1 The bidder shall prepare one original and one copy of the documents comprising the 
bid.  The documents shall be clearly marked "ORIGINAL" and "COPY" as appropriate.  In 
the event of discrepancy between them, the original shall prevail. 
 
20.2 The original and the copy of the bid shall be returned duly completed by writing in 
indelible ink in the space provided for unit rates and totals. In the case of copies, photocopies 
are acceptable.  All originals and copies shall be signed by a person or persons duly 
authorized to sign on behalf of the bidder, pursuant to Sub-Clauses 5.1(b) or 5.2(d), as the 
case may be.  All pages of the bid, where entries or amendments have been made, shall be 
signed by the person or persons signing the bid and stamped. 
 
20.3 The originals of all other documents as listed in Sub-Clause 9.1 shall be stamped and 
initialed by the person or persons signing the bid. 
 
20.4 The bid shall contain no alterations, omissions or additions, except those to comply 
with instructions issued by the Employer, or as necessary to correct errors made by the bidder.  
Such corrections shall be initialed by the person or persons signing the bid and shall be made 
by striking out the original text and inserting the correction by hand using indelible ink; the 
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correction of errors by overtyping with or without the use of correction fluid shall not be 
permitted.  Any bid not complying with this sub-clause shall be rejected by the Employer.    
 
20.5 If the bidder does not submit an original BOQ completed in indelible ink according 
to clause 20.2, his bid will be rejected by the Employer. 

D. SUBMISSION OF BIDS 

21. SEALING AND MARKING OF BIDS 
 

21.1 All documents shall be signed, dated, completed and returned in a bid box package, 
as described in Bid Conditions and Procedures. The bidder shall obtain the bid box from CDR 
Tenders Department along with the tender documents.  The bidder shall seal the bid box 
package and address it to:  
 
The Council for Development And Reconstruction 
Tenders Department 
Tallet Al-Serail, Beirut - Lebanon  
 
And shall mark the bid box package with the following identification: 
"Bidding Documents for Name of Project as stated in the Bidding Data Sheet " 
and the words "Do Not Open before the date stated for the return of bid" 
 
 
21.2 The bid box package shall contain two separate and sealed inner envelopes marked as 
envelope No.1 and envelope No.2.  Each envelope shall contain one set of original documents 
and one set of copies clearly marked “ORIGINAL” and “COPY” 
 
The inner Envelope No.1 shall bear the following clear identification: 
"Bidding Documents for Name of Project as stated in the Bidding Data Sheet " 
Envelope No.1 " Administrative and Technical Offer " 
Name of Bidder / Address of the Bidder 
 

And shall contain: 
o Bid security in the amount and form requested in the Bid Conditions & 

Procedures 
o Completed Contractual Commitment signed and stamped by the Bidder 
o Completed Joint Venture Agreement (if applicable), signed and stamped by the 

Bidders 
o All information listed in Section 5: Qualification of the Bidder  
o Volume 1: Bid Conditions and Procedures - Conditions of Contract, signed and 

stamped by the Bidder 
o Volume 2: Technical Specifications, signed and stamped by the Bidder 
o Volume 4: Drawings, signed and stamped by the Bidder (only original drawings 

are to be submitted) 
o Any addenda issued by the CDR, signed and stamped by the Bidder 
o Any other documents required to be completed and submitted by bidders in 

accordance with these Instructions to Bidders 
 
The inner Envelope No.2 shall bear the following clear identification: 
"Bidding Documents for Name of Project as stated in the Bidding Data Sheet " 
Envelope No.2 "Financial Offer" 
Name of Bidder / Address of the Bidder 
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And shall contain: 
o Completed Form of Bid and Appendix signed and stamped by the Bidder 
o Volume 3: Priced Bill of Quantities completed, signed and stamped by the Bidder  
o A complete breakdown of Bill Of Quantities prices detailed to include 

 
- labour, 
- materials, 
- plant, 
- overheads, 
- profit, 
- and other charges 

 

22. DEADLINE FOR SUBMISSION OF BIDS 

 
22.1 Bids must be received by the Employer at the address specified above no later than 
the time and date given in the Invitation for Bidders. 
 
22.2 The Employer may, at his discretion, extend the deadline for submission of bids by 
issuing an amendment in accordance with Clause 11, in which case all rights and obligations 
of the Employer and the bidders previously subject to the original deadline will thereafter be 
subject to the deadline as extended. 
 

23. LATE BIDS 

 
23.1 Any bid received by the Employer after the deadline for submission of bids 
prescribed in Clause 22 will be returned unopened to the bidder. 
 

24. MODIFICATION AND WITHDRAWAL OF BIDS 

 
24.1 The bidder may modify or withdraw his bid after bid submission, provided that 
written notice of the modification or withdrawal, is received by the Employer prior to the 
deadline for submission of bids. 
 
24.2 The bidder’s modification or withdrawal notice shall be prepared, sealed, marked and 
delivered in accordance with the provisions of Clause 21, with the outer and inner envelopes 
additionally marked "MODIFICATION" or "WITHDRAWAL". 
 
24.3 No bid may be modified by the bidder after the deadline for submission. 
 
24.4 Withdrawal of a bid during the interval between the deadline for submission of bids 
and the expiration of the period of bid validity specified in the Form of Bid may result in the 
forfeiture of the bid security pursuant to Clause 17. 
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E. BID OPENING AND EVALUATION 

25. BID OPENING 
 

25.1 The Employer will open the bids in the presence of bidder’s representatives who 
choose to attend, at the time and date stated in the Invitation for Bids at the address given for 
return of bids in Clause 21. The bidders representatives who are present shall sign a register 
evidencing their attendance. The bid opening committee will make sure that the 
administrative and technical offers are satisfactory. The committee will then proceed to open 
Envelope No. 2 comprising the priced financial offers. 
 
The Bid opening and evaluation procedures may include one or two sessions as stated in the 
Bidding Data Sheet. 
 

26. PROCESS TO BE CONFIDENTIAL 

 
26.1 Information relating to the examination, clarification, evaluation and comparison of 
bids and recommendations for the award of a contract shall not be disclosed to bidders or any 
other persons not officially concerned with such process even after the award to the 
successful bidder has been announced. Any effort by a bidder to influence the Employer's 
processing of bids or award decisions may result in the rejection of the bidder’s bid. 
 

27. CLARIFICATION OF BIDS 

 
27.1 To assist in the examination, evaluation and comparison of bids, the Employer may, 
at his discretion, ask any bidder for clarification of his bid, including breakdowns of unit 
rates.  The request for clarification and the response shall be in writing or by facsimile, but no 
change in the price or substance of the bid shall be sought, offered or permitted except as 
required to confirm the correction of arithmetic errors discovered by the Employer in the 
evaluation of the bids in accordance with Clause 29. 
 
27.2 From the time of bid opening to the time of Contract award, if any bidder wishes to 
contact the Employer on any matter related to the bid, he should do so in writing. 
 
27.3 Any effort by the bidder to influence the Employer in the Employer’s bid evaluation, 
bid comparison, or Contract award decisions may result in the rejection of the bidder’s bid. 
 

28. EXAMINATION OF BIDS & DETERMINATION OF RESPONSIVENESS 

 
28.1 During the evaluation of Envelope No.1, the Employer will determine whether each 

bid:  
 
a) meets the eligibility criteria of Clause 3; 
b) has submitted the requested documents in the Bid Conditions and Procedures; 
c) meets the qualification requirements of Clause 5; 
d) has been properly signed; 
e) is accompanied by the required securities; 
f) is substantially responsive to the requirements of the bid documents;  
g) has provided any clarification and/or substantiation that the Employer may require. 
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28.2 A substantially responsive bid is one which conforms to all the terms, conditions and 
specifications of the bid documents, without material deviation or reservation.  A material 
deviation or reservation is one: 
 
a) which affects in any substantial way the scope, quality or performance of the Works; 
b) which limits in any substantial way, inconsistent with the bid documents, the Employer's 

rights or the bidder’s obligations under the Contract, or 
c) whose rectification would affect unfairly the competitive position of other bidders 

presenting substantially responsive bids. 
 
28.3 If a bid does not meet any of the criteria of Clause 28.1 and 28.2, it will be rejected by 
the Employer, and may not subsequently be corrected by withdrawal or correction of the non-
conforming deviation or reservation. 
 

29. CORRECTION OF ERRORS 

 
29.1 Bids determined to be substantially responsive will be checked by the Employer for 
arithmetic errors.  Errors will be corrected by the Employer as follows: 
 
a) where there is a discrepancy between the amounts in figures and in words, the amount in 

words will govern; and 
b) where there is a discrepancy between the unit rate and the line item total resulting from 

multiplying the unit rate by the quantity, the unit rate as quoted will govern; and 
c)  where there is a discount applied to the total bid price including the contingency, the total 

bid price shall be retained and the discount applied to the unit prices of the Bill Of 
Quantities items, excluding the contingency.  

 
29.2 The amount stated in the Form of Bid will be adjusted by the Employer in 
accordance with the above procedure for the correction of errors and, with the concurrence of 
the bidder, shall be considered as binding upon the bidder.  If the bidder does not accept the 
corrected amount of bid, his bid will be rejected, and the bid security will be forfeited in 
accordance with Sub-Clause 17.7 (c). 
 

30. CONVERSION TO SINGLE CURRENCY 

 
Not Used. 
 

31. EVALUATION AND COMPARISON OF BIDS 

 
31.1 The Employer will open Envelope No.2 for bidders determined to be 

acceptable and substantially responsive in accordance with Clause 28. 
 
31.2 After opening Envelope No.2, the Employer will determine for each 

bid the Evaluated Bid Price by adjusting the Bid Price and making 
any correction for errors pursuant to Clause 29. 

 
31.3 If the bid of the successful bidder is seriously unbalanced in relation 

to the Engineer's estimate of the cost of work to be performed under 
the Contract, the Employer may require the bidder to produce 
detailed price analyses for any or all items of the Bill of Quantities, to 
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demonstrate the internal consistency of those prices with the 
construction methods and schedule proposed.   

F. AWARD OF CONTRACT 

32. PREFERENCE FOR DOMESTIC BIDDERS 

 
Not Used. 
 

33. AWARD 

 
33.1 Subject to Clause 34, the Employer will award the Contract to the bidder whose bid 
has been determined to be substantially responsive to the bidding documents and who has 
offered the lowest Evaluated Bid Price pursuant to Clause 31, provided that such bidder has 
been determined to be (a) eligible in accordance with the provisions of Sub-Clause 3.1; and 
(b) qualified in accordance with the provisions of Clause 5. 
 

34. EMPLOYER'S RIGHT TO ACCEPT OR TO REJECT ANY OR ALL BIDS 

 
34.1 Notwithstanding Clause 33, the Employer reserves the right to accept or reject any 
bid, and to annul the bid process and reject all bids, at any time prior to award of Contract, 
without thereby incurring any liability to the affected bidder or bidders or any obligation to 
inform the affected bidder or bidders of the grounds for the Employer's action. 
 

35. NOTIFICATION OF AWARD 

 
35.1 Prior to expiration of the period of bid validity prescribed by the Employer, the 
Employer will notify the successful bidder in writing or by facsimile that his bid has been 
accepted. This letter shall name the sum, which the Employer will pay the Contractor in 
consideration of the execution, completion and maintenance of the Works by the Contractor 
as prescribed by the Contract. 
 
35.2 Upon the furnishing by the successful bidder of a performance security, the Employer 
will notify the other bidders that their bids have been unsuccessful and return their bid 
security. 
 

36. SIGNING OF AGREEMENT 

 
36.1 The Form of Agreement will be signed at the Employer’s Office by both parties and 
notified to the Contractor. 
 
36.2 The Agreement shall be considered embodying the Employer’s Letter of 
Acceptance referred to in the Conditions of Contract. All actions and/or activities under the 
Contract that relate to the date of the Letter of acceptance shall be deemed to relate to the date 
of this Agreement. 
 

37. PERFORMANCE SECURITY 
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37.1 Within 10 days of the Contract notification, the successful bidder shall furnish to the 
Employer a performance security in the form of a bank guarantee in an amount of 10 percent 
of the Contract Price in accordance with the Conditions of Contract. The format of the bank 
guarantee shall be in accordance with the sample form of performance security included in 
the Bid Documents. 
 
37.2 The bank guarantee shall be issued by a bank registered and licensed to operate in 
Lebanon, and acceptable to the Employer 
 
37.3 Failure of the successful bidder to comply with the requirements of Clauses 36 or 37 
shall constitute sufficient grounds for the annulment of the award and forfeiture of the bid 
security. 
 
 
 
 
 
 
END OF SECTION 
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BIDDING DATA SHEET 
 
 
The following Bidding Data Sheet will be part of the Contract. 
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FORM OF CONTRACTUAL COMMITMENT 
 
Name of Project:  
 
 
To: REPUBLIC OF LEBANON 
 COUNCIL FOR DEVELOPMENT AND RECONSTRUC'I'ION 
 
I the undersigned __________________________________________ dully authorized to sign 
on behalf of _________________________________________________________________  
having as permanent Address in Lebanon _________________________________________  
___________________________________________________________________________  

Telephone No.: ____________________  
Facsimile No.:  ____________________  
 
Acknowledge my revision and examination of the Bid Conditions and Procedures, Conditions 
of Contract, Technical Specifications, Drawings, Bill Of Quantities and all other documents 
pertaining to the execution of the above-named project. 
 
I proclaim that after reviewing and examining the documents which I may not claim to ignore 
and after visiting, inspecting and examining the Site of the Works and its surroundings and 
having obtained all required information and being aware of the Contract details, difficulties 
and obstacles if any, of the required Works. 
 
I pledge, if my Bid is accepted, to execute and complete all the required Works and remedy 
any defects therein in conformity with the said Conditions of Contract, Specification, 
Drawings and Bill of Quantities within the Time for completion stated in the Contract 
Document. 

I also acknowledge that I have put the prices and accepted the stipulations stated in the 
Conditions of Contract, taking into consideration all the Bid Documents and contract 
conditions and the difficulties that may be encountered, if any, during the execution of the 
Works. 
 
Date: 
 
Name Of Bidder : 
 
 
Name : 
 
 
In the capacity of: 
 
 
Signature: 
 
 
Address: 
 
 
 
(Stamp 50,000 Lebanese Pounds) 
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FORM OF BID 
 
Name of Project :  
 
To: REPUBLIC OF LEBANON 
 COUNCIL FOR DEVELOPMENT AND RECONSTRUC'I'ION 
 
1-Having examined the Bid Conditions and Procedures, Conditions of Contract, Technical 
Specifications, Drawings for the execution of the above-named Project, we, the undersigned, 
offer to execute and complete the said Project and remedy any defects therein in conformity 
with the said Bid Conditions and Procedures, Conditions of Contract, Technical 
Specifications, Drawings and Bills of Quantities for the sum of ________________________  
_____________________________________________________________ USD) (including 

VAT, if applicable) or such other sum as may be ascertained in accordance with the said 
Conditions. 
(1-VAT is not applicable if project is 100% foreign funded, 2- Including VAT if the 
percentage of foreign funded part is known, 3 - Excluding VAT if the percentage of foreign 
funded part is not known). 
 
2- We acknowledge that the Appendix forms an integral part of our Bid. 
 
3- We acknowledge that we have received and incorporated the following Addenda in our 
Bid:________________________________________________________________________  
 
4- We undertake, if our bid is accepted, to commence the works as soon as is reasonably 
possible, but not exceeding 30 days after receipt of the Engineer’s order to commence, and to 
complete the whole of the Works comprised in the Contract within the time for completion 
stated in the Appendix to bid. 
 
5- We agree to abide by this Bid for the period of 120 days from the closing date for 
submission of bids and it shall remain binding upon us and may be accepted at any time 
before the expiration of that period. 
 
6- Unless and until an Agreement is prepared and executed, this Bid together with your 
written acceptance thereof shall constitute a binding Contract between us. 
 
7- We understand that you are not bound to accept the lowest or any bid you may receive. 
 
Date   
 
Seal and Signature   
 
in the capacity of   
 
duly authorized to sign bids for and on behalf of   
 
Address  
 
 
Witness  
 
Occupation  
 
Address 
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FORM OF BID SECURITY (BANK GUARANTEE) 

 
 
To: Council for Development and Reconstruction 
Tallet el Serail 
P. O. Box 116/5351 
Beirut, Lebanon 
 
WHEREAS, [Name of Bidder] (hereinafter called "the Bidder") has submitted his bid dated 
[Date] for the [Name of Project] (hereinafter called "the Bid"). 
 
BY THIS GUARANTEE we [Name of Bank] of [Name of Country] having our registered 
office at __________________ (hereinafter called "the Bank") are bound unto the Council for 
Development and Reconstruction (hereinafter called "the Employer") in the sum of 
______________USD for which payment well and truly to be made to the said Employer the 
Bank binds himself, his successors and assigns by these presents. 
 
SEALED with the Common Seal of the said Bank this ______ day of _______ 200 __ 
 
THE CONDITIONS of this obligation are: 
 

1. If the bidder withdraws his Bid during the period of bid validity specified in 
the Form of Bid; or 

 
2. If the Bidder having been notified of the acceptance of his Bid by, the 

Employer during the period of bid validity: 
 

a-  fails or refuses to execute the Form of Agreement; or  

b- fails or refuses to furnish or to increase the Performance Security, 
 

c- refuses to accept the correction of errors in his bid. 
 
We undertake to pay to the Employer up to the above amount upon receipt of his first written 
demand, without the Employer having to substantiate his demand, provided that in his 
demand the Employer will note that the amount claimed by him is due to him as a result of 
the occurrence of one or both of the two conditions, specifying the occurred condition or 
conditions. 
 
This Guarantee will remain in force up to and including the date 148 days after the deadline 
for submission of bids or such deadline such deadline as stated in the Instruction to Bidders or 
as it may be extended by the Employer at any time prior to this date, notice of which 
extension(s) to the Bank is hereby waived.  Any demand in respect of this Guarantee should 
reach the Bank not later than the above date. 
 
 

DATE ______________________  SIGNATURE OF THE BANK ____________________  

IN THE CAPACITY OF _____________ 

WITNESS _________________________ SEAL ___________________________________  

___________________________________________ (Signature, Name, and Address) 
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 FORM OF BANK CERTIFICATE FOR FINANCIAL CAPIBILITIES 
 

 

To : The Council for Development and Reconstruction (CDR) Beirut, Lebanon. 

Project :  

 

This letter has been issued upon the request of _____________________________________  

(Name of Contractor) __________________________ without any responsibility on out part. 

 

To the best of our knowledge and belief, we hereby certify that ________________________  

___________________________________________________________________________  

___________________________________________________________________________  

 

[name and address of contractor], at present has access to, or has available liquid assets, lines 
of credit, unencumbered assets and other financial means, net of other commitments, 
sufficient to meet the construction cash flow for the above contract and valued at USD 
……….  for a period of …….…months starting from contract notification date*. 

 

This certificate has been issued without any responsibility on our part 

 

For and on behalf of 

 

________________________________  [name of Bank]    [Date] 

________________________________  [Signature of Bank Representative] 

 

* For Joint Ventures, the partners should submit according to their respective shares, bank 
certificates amounting to the required value stated in the bidding data sheet.  
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APPENDIX TO BID 

 
 
 
 
 
 
 

INSERT AS 
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“Joint Venture Agreement” (to be completed and signed by each partner of the bidder 
and attached to the technical proposal) 

 
SPECIMEN 

 
JOINT VENTURE AGREEMENT 

 
 
This agreement is made the ___day of  ______ 200_, by and between: 
 
_____________________________ (hereinafter called ______), a company organized under the laws 
of  _________, with its principal office at ________, and its address at ______, hereinafter called 
______________of the first part, 
 
and 
_____________________________ (hereinafter called ______), a company organized under the laws 
of  _________, with its principal office at ________, and its address at ______, hereinafter called 
______________of the second part, 
The first and the second party together are hereinafter referred to as “the Parties’. 
 
 
WHEREAS the Council for Development and Reconstruction, representing the Government of 
Lebanon, hereinafter called “the CDR” has invited the Parties to submit a proposal for the execution of 
the following project: 
___________________________________________________________________________________
____________________________ (hereinafter called “the Project”) 
 
 
WHEREAS the Parties wish to enter into a Joint Venture Agreement in order to be prequalified by the 
CDR to tender for the Project and, if successful, to execute the Project under a Contract to be awarded 
by the CDR, hereinafter called “the Contract”; 
 
 
THE PARTIES HERETO AGREE TO FORM A JOINT VENTURE UNDER THE FOLLOWING 
TERMS AND CONDITIONS: 
 
 
1 ESTABLISHMENT OF THE JOINT VENTURE 
 
 The Parties hereby agree to constitute themselves as a Joint Venture under the name of 
______________________________________________ ,hereinafter called “the Joint Venture”. 
The Joint Venture shall have its offices at the following address: 
 
_____________________________ 
 
_____________________________ 
 
The objective of the Joint Venture shall be to execute the Project in accordance with all terms and 
conditions of a Contract to be signed with the CDR. The Joint Venture shall be comply with all laws 
and regulations relevant to the establishment and operation of joint ventures in Lebanon and shall be 
certified by the relevant public notary. 
 
2 LIABILITY 
 
2.1 Notwithstanding any other conditions contained in this joint venture agreement or in any other 
agreement between the Parties, each of the Parties hereby commits itself to be jointly and severally 
liable towards the CDR as well as towards any and all CO-contractors and/or subcontractors for the 
proper execution of all obligations of the Joint Venture in relation to the Contract to be signed with the 
CDR for the execution of the Project. 
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2.2 The Parties shall keep each other, both during and after the term of this joint venture 
agreement, fully indemnified against all losses and damages resulting from gross negligence or breach 
of contract of one party or their personnel or agents in relation to this agreement as well as to all 
contracts to be executed by the Joint Venture.  
 
3 REPRESENTATION 
 
 For the purpose of this joint venture agreement, the Joint Venture shall be represented by the 
first party hereto ___________________ who is hereby authorized by the second party to act on behalf 
of the Parties of this Joint Venture in all matters related to the submission of the Tender, the 
negotiation and signing of the Contract with the CDR, the execution of the Project, including but not 
limited to the invoicing and receipt of payments, the execution of subcontracts, the incurring of 
liabilities and receipt of instructions on behalf of all partners of the Joint Venture in relation to the 
Contract with CDR during the entire execution period of the said Contract. 
 
[Note: the level of authority delegated to the leading party must be determined by the JV Partners. If 
restrictions apply, supplementary “powers of attorney” must be provided to the leading partner prior 
to signing of the Contract.] 
 
 The Parties shall keep the CDR informed at all times of all details concerning the Joint 
Venture and its authorized representatives. 
 
 
4 REVENUE DISTRIBUTION 
 
The total payments to the joint venture shall be distributed between the Parties according to the 
following proportions: 
  

First Party  ______ % 
 Second Party  ______ % 
 ------------  ______ % 
 
 
The local taxes calculation shall be based on the above mentioned percentages. 
 
5 EXCLUSIVITY 
 
 The Parties shall exclusively work together in connection with the Project. Each party hereto 
agrees that it has no interest whatsoever directly or indirectly, in any other proposal which may be 
submitted to the CDR with respect to the execution of the Project. 
 
6 OBLIGATION TO TENDER 
 
The Parties shall fill in and submit to the CDR their relevant prequalification file documents, and if 
jointly qualified, they shall tender for the Project as a Joint Venture. If the Contract for the execution of 
the Project is awarded to the Joint Venture, they shall jointly execute the Project under their joint and 
several responsibility in accordance with the applicable terms and conditions of contract. 
 
7 DURATION 
 
7.1 This joint venture agreement shall enter in to force and effect as of the date first written above. 
 
7.2 This joint venture agreement shall expire if the Joint Venture’s tender is rejected or in case the 
Contract is awarded to another bidder. 
 
7.3 In case the Contract is awarded to the Joint Venture, this joint venture agreement shall remain 
in force until all obligations of the Parties under the Contract have been fulfilled and each of the Parties 
have honored its obligations towards the other. 
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8 RIGHTS OF CDR 
 
 All rights stipulated in this joint venture agreement in favor of the CDR shall be honored by 
the Parties as if the CDR were a direct beneficiary of this agreement. Consequently, the Parties hereto 
acknowledge the right of the CDR to act directly on the basis of this agreement against all or any of the 
Parties hereof. 
 
9 SETTLEMENT OF DISPUTES 
 

The parties shall use their best efforts to settle amicably all disputes arising out of or in 
connection with this joint venture agreement or the interpretation thereof. 
 
[Note: choose one of the Alternatives and delete the rest] 

 
Alternative 1: Any dispute between the Parties as to the matters arising pursuant to this agreement 
which cannot be settled amicably within thirty (30) days after receipt by one party of the other party’s 
request for such amicable settlement may be submitted by either party to the competent Court in the 
Republic of Lebanon. Lebanese law shall apply to the interpretation of this agreement. 
 
Alternative 2: Any dispute between the Parties as to the matters arising pursuant to this agreement 
which cannot be settled amicably within thirty (30) days after receipt by one party of the other party’s 
request for such amicable settlement may be submitted by either party to arbitration for final 
settlement in accordance with the procedures applicable under the Laws of the Republic of Lebanon.   
Alternative 3: Any dispute between the Parties as to the matters arising pursuant to this agreement 
which cannot be settled amicably within thirty (30) days after receipt by one party of the other party’s 
request for such amicable settlement shall be finally settled by either party under the Rules of 
Conciliation and Arbitration of the International Chamber of Commerce by one or more arbitrators 
appointed in accordance with the said Rules. 
 
Alternative 4 Any other alternative of JV Partners acceptable to CDR 
 
The Parties hereto have caused this agreement to be executed in three copies, one for each party  and 
one fore the CDR, by their duly authorized officers on the date first above written 
 

 
 
FOR AND ON BEHALF OF    FOR AND ON BEHALF OF  
 
 
 
FIRST PARTY     SECOND PARTY 
 
 
NAME:      NAME: 
 
TITLE:      TITLE: 
 
SIGNATURE:     SIGNATURE: 
 
STAMP:     STAMP: 
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SCHEDULE NO. 1 

MAJOR ITEMS OF CONTRACTOR'S EQUIPMENT 
 
 

Description 
(Type, Model, 

Make) 

No. 
of 

Each 

Year of 
Manufacture 

(Used) 

New 
or 

Used 

Owned or 
Leased 

Estimated 
CIF Value 

Power 
Rating 

Capacity 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

       

 
* The Bidder shall enter in this Schedule under appropriate headings all major items of Contractor's 
Equipment which he proposes to bring on Site. 
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SCHEDULE NO. 2 
KEY PERSONNEL 

 
 

Designation Name and 
Nationality 

Summary of 
Experience 

Qualifications, and 
Present Occupation 

 
Headquarters: 
 
 
Partner/Director 
in charge 
 
 
Other key staff 
(list Below) 
 
 
 
 
 
 
 
 
Site Office: 
 
Site Superintendent 
 
Deputy Superintendent 
 
Supervising Engineers 
 
Construction Supervisors 
 
Other key staff 
(List below) 
 
 

 
 

 
 

 
 

 
 
* The Bidder shall list in this Schedule the key personnel that he proposes to employ at 
headquarters and on site to execute the Works, together with their qualifications, experience, 
positions held and nationality 
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SCHEDULE NO. 3 
SUB-CONTRACTORS 

 
Element Approximate value Name and Address of 

Sub-Contractor 
Statement of Similar 

Works Previously 
Executed 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

   

 
* The Bidder shall list in this Schedule those parts of the Works (and their approximate 

values) for which he proposes to employ sub-contractors, together with the names and 
addresses of the proposed sub-contractors.  The Bidder shall also enter a statement of similar 
works previously executed by the proposed sub-contractors, including description, location 
and value of work, year completed, and name and address of employer/engineer.  
Notwithstanding the provision of this information, the Bidder, if awarded the Contract, will 
be required to submit applications to subcontract any part of the Works as stated in the 
Conditions of Contract. 



 

SCH 4 

SCHEDULE NO. 4 
MANUFACTURERS 

 
 

Goods or Materials Name of Manufacturer 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
* The Bidder shall enter in this Schedule the names of manufacturers (and, where 

appropriate, model numbers) of major items of goods or materials that he proposes to 
incorporate in the Works.  Notwithstanding the provision of this information, submission 
of details of goods and materials for approval, as required by the Specification, will be 
required from the Contractor. 
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PREFACE 

The Conditions of Contract comprise two parts: 
 
Part I -  General Conditions 
Part II - Conditions of Particular Application (COPA) 

 

1-  PART I - GENERAL CONDITIONS 

The Conditions of Contract, Part I- General Conditions, shall be those forming Part I of the 
“CONDITIONS OF CONTRACT FOR WORKS OF CIVIL ENGINEERING 
CONSTRUCTION”, fourth edition 1987, reprinted 1992 with further amendments, published 
by the FÉDÉRATION INTERNATIONALE DES INGÉNIEURS-CONSEILS (FIDIC) P.O. 
Box 86, CH 1000 Lausanne 12, Switzerland. Part I is not included in the bidding documents 
and should be obtained from the above mentioned address. The Contractor is deemed to have 
full knowledge of the General Conditions. 
 

2-  PART II - CONDITIONS OF PARTICULAR APPLICATION – (COPA) 

The General Conditions are amended and supplemented by the Conditions of Particular 
Application (COPA), Part II and appendices which follow.  In the event of any conflict 
between the General Conditions, Part I, and the Conditions of Particular Application - Part II, 
the latter shall govern. 
 
The modified clauses in this PART II represent project particular circumstances and 
requirements. 
 
Clause numbers in PART II correspond to those in PART I, except for clauses with number 
higher than 72 for which are additional. 



Conditions of Contract 
 

 Page 2 of 34 
  

Definitions And Interpretation 

1.1 Definitions 

Insert the following definitions (as appropriate) to the definitions in Sub-Clause 1.1: 
 
(a) (i) The "Employer" is:  

The Council for Development and Reconstruction (CDR) 
Tallet El-Serail – Po Box 116-5351 
Beirut Central District - Lebanon 

 
(a) (iv) The "Engineer" is:  

As stated in the Appendix to Bid 
 

(a) (iv) is also amended by the addition of the following words after the word 
‘Conditions‘: "or any other competent person appointed by the Employer, and 
notified to the Contractor, to act in capacity of the Engineer, without requiring 
approval of the Contractor." 
 

(b) (v) is amended by the addition of the following words at the end: 
"The word 'Tender' is synonymous with 'Bid', and the words 'Appendix to Tender' 
with 'Appendix to Bid' and the words 'Tender Documents' with 'Bidding Documents'." 

 
(e) (ii) The reference given to be changed to Sub-Clause 60.5. 
 

(iv) The reference given to be changed to Sub-Clause 60.13. 
 

Engineer and Engineer’s Representative 

2.1 Engineer’s Duties and Authority 

Add the following to Sub- Clause 2.1(b): 
 
The Engineer shall obtain the specific approval of the Employer before taking any of the 
following actions specified in Part I: 
 
(i) giving consent for the subcontracting of any part of the Works under Clause 4; 
 
(ii) notifying extension of time or additional cost which is determined under Clause 12; 
 
(iii) suspending the progress of the Work under Clause 40; 
 
(iv) determining an extension of time under Clause 44; 
 
(v) issuing taking over certificates in respect of the Works under Clause 48; 
 
(vi) issuing a variation under clause 51, except in an emergency situation, ,as reasonably 

determined by the Engineer; 
 
(vii) fixing rates or prices under Clause 52; 
 
(viii) determining of provisional sums under Clause 58; 
 
(ix) determining of additional or reduced cost under Clause 70. 
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Assignment and Subcontracting 

4.1 Subcontracting 

In paragraph two, covering exceptions for which Engineer’s consent is not required: 
 
Delete "(a) the provision of labour"; 
 
against (b), delete existing text, and replace with "the purchase of materials or Plant which are 
in accordance with the standards specified in the Contract, or" 
 
against (c), delete existing text, and replace with "the purchase or the subcontracting of any 
part of the Works for which the manufacturer or supplier or the Subcontractor is named in the 
Contract." 
 
 Add    (d), Maximum aggregate value of subcontracted works shall not exceed the percentage 
amount of the  Contract  Price specified in the Appendix to Bid. 
 

4.3  Subcontracting Additional Requirements 

Add the following new Sub-Clause 4.3: 
 
“In addition to obtaining the Engineer's consent pursuant to Sub-Clause 4.1, the Contractor 
shall: 
 
a) notify the Engineer within 14 days of signing the Contract, and before commencing 

work on Site, of any parts of the Works he intends to subcontract for which approval of 
the Engineer is required under Sub-Clause 4.1. For each subcontract the following shall 
be provided: 

 
(i) the name, address and telephone and fax numbers of the Subcontractor; 
 
(ii) the nature and scope of the works to be subcontracted; 
 
(iii) information on the Subcontractor's experience of similar works and details of the 

Subcontractor's site supervision, sources of labour and Equipment and financial 
capabilities, in sufficient detail to enable the Engineer to determine if the 
Subcontractor is able to undertake and complete the subcontract works within the 
time and to the standards required by the Contract; 

 
(iv) the approximate value of the subcontract works based on the Contract prices; 
 
(v) the percentage of (iv) above and the overall percentage of subcontracted works as a 

proportion of the Contract Price; 
 
(vi) confirmation that the subcontract includes terms and conditions and all obligations 

and responsibilities contained in the Contract, in so far as these apply to the 
subcontract; 

 
b) notify the Engineer at least 21 days prior to the date that the Contractor requires 

approval from the Engineer, of any proposed change to the Subcontractors notified 
under (a) above and of any additional parts of the Works he intends to subcontract.  
Similar information to that listed under (a) above shall be given for each subcontract; 

 
c) include in his monthly reports to the Engineer, details of all subcontracts entered into, 

the names of the Subcontractors and the numbers of staff and labour for each 
Subcontractor on Site during the month; 
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d) provide, if requested by the Engineer, copies of documents such as wage sheets and 
details of the names and employment references for site staff and labor, invoices for the 
supply of materials, etc; 

 
e) include conditions and requirements in subcontracts similar to those in the Contract 

regarding assignment and sub-subcontracting the whole or part of the subcontract  
works including requirements similar to those under (a) to (d) above. Any approval by 
the Contractor to a Subcontractor regarding such assignment or sub-subcontracting shall 
be subject to the prior approval of the Engineer.” 

 

Contract Documents 

5.1  Language/s and Law 

The language is English for this Contract. 
(a) The law is that in force in the Republic of Lebanon. 

 
5.2  Priority of Contract Documents 

Delete the documents listed 1- 6 and Substitute: 
 
(1) The form of Agreement; 
(2) The addendum(s) to Tender Documents (if any); 
(3) The Appendix to Bid 
(4) The Conditions of Particular Application (Part II); 
(5) The General Conditions of Contract (Part I); 
(6) The General Requirements and Preliminaries (if any); 
(7) The Specifications; 
(8) The Drawings; 
(9) The priced Bill of Quantities  
(10) The breakdown of Bill of Quantities prices 
(11) Any other document forming part of the Contract including the Contractor’s Bid insofar 

as it is not covered by any of the foregoing; 
 

6.1  Custody and Supply of Drawings and Documents 

Add the following paragraph at the end of Sub-Clause 6.1: 
 
"The Employer without any obligation will make available, at his premises, all drawings, 
maps and investigation data relating to the works that are available with the Employer at the 
time of request by the Contractor.  Provision of drawings, maps and investigation data that are 
not available from the Employer, will be the responsibility of the Contractor at his own 
expense." 

 
6.3  Disruption of Progress 
 
Insert after the words "drawing or instruction" the words "or approval" 
 
 
6.4 Delays and Cost of Delay of Drawings 
 
Insert after the words "drawing or instruction" the words "or approval".  
 
6.5 .............................................................................Failure by Contractor to Submit Drawings 
 
Insert after the words "drawings or instructions" the words "or approvals". 
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7.2  Permanent Works Designed by the Contractor 

Add the following at the end of paragraph a.  
 
“At least 30 days prior to commencement of work on any section, the Contractor shall submit 
his proposed Permanent Work Design to the Engineer for approval.  For each section of the 
works, construction shall not commence before receipt of approval from the Engineer for the 
relevant Permanent Work Design.” 
 

7.4  As-Built Drawings 

Add the following Sub-Clause 7.4: 
 
"The Contractor shall prepare, and keep up-to-date, a complete set of "as-built" records of the 
execution of the Works, showing the exact "as-built" locations, sizes and details of the work 
as executed, with cross-references to relevant specifications, schedules of particulars and data 
sheets.  These records shall be stored electronically using computer aided design (CAD) and 
Geographic Information System (GIS) software which is compatible with the systems used by 
the Employer and Engineer. Copies of all records shall be kept on the Site for the purpose of 
preparing and updating the “as-built” documents and drawings.  The Contractor shall obtain 
the consent of the Engineer as to the size, the referencing system, and other pertinent details 
of the as-built drawings. Three hard copies and one soft copy completed within a period of 4 
weeks following the completion of Works or Section shall be submitted to the Engineer’s 
approval. The Works or Section shall not be considered to be completed for the purposes of 
taking over in accordance with Clause 48 until the relevant as-built drawings have been 
submitted to and approved by the Engineer." 
 

General Obligations 

8.1 Contractor’s General Responsibilities 

Add the following paragraph at the end of Sub- Clause 8.1: 
 
“The Works as completed by the Contractor shall be wholly in accordance with the Contract, 
as defined therein. The Works shall include any work which is necessary to satisfy the 
Specification, Schedules, Bills of Quantities or is implied by the Contract. The Contractor 
shall be responsible for all works not mentioned in the Contract but which may be inferred to 
be necessary for stability or completion or the safe, reliable and efficient operation of the 
Works. The Contractor shall, before commencement of works, review the Contract 
Documents and complete them and shall inform the Engineer of any discrepancy found in the 
documents or missing work item necessary for the completion of the Works to the required 
standards. Failure to inform the Engineer will result in the obligation of the Contractor to 
complete these works at his own expense.  
 
The whole of the construction materials, plant and labour to be provided by the Contractor 
and the manner and speed of performance of the Works shall be consistent with the terms of 
the Contract.” 
 

10.1 Performance Security 

Delete Sub-Clause 10.1 and Substitute by the following: 
 
"The Contractor shall provide security for his proper performance of the Contract to the 
Employer within 10 days after the Contract notification.  The Performance Security shall be 
in the form of a bank guarantee in accordance with the specimen attached hereto.  The amount 
of the bank guarantee shall be 10% of the Contract price.  The guarantee shall be payable on 
the Employer's first demand and issued by a bank located in Lebanon or by a foreign bank 
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through its correspondent bank located in Lebanon.  The Performance Security shall be 
denominated in the currency in which the Contract Price is payable.  When providing such 
security to the Employer, the Contractor shall notify the Engineer of so doing.  
 
Without limitation to the provisions of the preceding paragraph, whenever the Engineer 
determines an addition to the Contract Price as a result of a change in cost and/or legislation 
or as result of a variation amounting to more than 15 percent of the original Contract Price, 
the Contractor, at the Engineer’s written request, shall promptly increase the value of the 
Performance Security by an equal percentage." 
 
The performance security of a Joint Venture shall be in the name of the Joint Venture. " 
 

10.2  Period of Validity of Performance Security 

Delete Sub-Clause 10.2 and Substitute by the following: 
 
"This Guarantee is valid until (insert date) or 28days after the date of issue of the Defects 
Liability Certificate whichever comes later." 
 

10.3 Claims under Performance Security 

Delete Sub-Clause 10.3. 
 

10.4  Cost of Performance Security 

Add the following new Sub-Clause 10.4: 
 
"The cost of complying with the requirements of this Clause shall be borne by the 
Contractor." 
 

11.1 Inspection of Site 

Delete Sub-Clause 11.1 and Substitute by the following: 
 
"If available the Employer shall have made accessible to the Contractor, before submission by 
the Contractor of the Tender, such data on hydrological and sub-surface conditions made 
available to and obtained by or on behalf of the Employer from investigations undertaken 
relevant to the Works but the Contractor shall be responsible for his own interpretation 
thereof. The Contractor shall be deemed to have inspected and examined the Site and its 
surroundings and information available in connection therewith and to have satisfied himself 
(so far as is practicable, having regard to considerations of cost and time) before submitting 
his Bid, as to: 
 
a) the form and nature thereof, including the sub-surface conditions, 
 
b) the hydrological and climatic conditions, 
 
c) the extent and nature of work and materials necessary for the execution and completion 

of the Works and the remedying of any defects therein, and 
 
d) the means of access to the site and the accommodation he may require and, in general, 

shall be deemed to have obtained all necessary information, subject as above mentioned, 
as to risks, contingencies and all other circumstances which may influence or affect his 
bid." 

 
e) Traffic conditions and traffic diversion requirements, if applicable. 
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11.2  Access to Data 
 
Add the following new Sub-Clause  
 
“Whenever data is made available by the Employer in accordance with Sub-Clause 11.1 it 
shall be deemed to include data listed elsewhere in the Contract as open for inspection at 
Employer's offices or at the Engineer's premises.” 
 
12.2 Not Foreseeable Physical Obstructions and Conditions 
 
Add the following paragraph at end of Sub-Clause 12.2 
 
“No costs shall be payable to the Contractor that are associated with any extension of time 
determined under this Sub-Clause. 
 
Since the Contractor has to investigate and identify utilities and since this research is within 
his obligations, the following will not be considered as unforeseeable physical obstructions or 
conditions: 
 
(a) any existing utility from whatsoever kind within the Works area, either acknowledged 

by the Contractor prior to the start of the Works or not, 
 
(b) the nature of the soil in any part or section of the Works and 

 
(c) any required partitioning of the Works and temporary usage of incomplete parts or 

sections of the Works. Such requirement being issued either by the Engineer or by the 
local authorities.” 

 

14.1  Programme to be Submitted 

Add the following at the end of Sub-Clause 14.1: 
 
"The Contractor shall submit for approval by the Engineer three (3) hard copies of the 
programme of works (work schedule) and one soft copy  in an approved format within 21 
days after the date of the Contract notification. There shall be no excuse for not submitting the 
baseline and the monthly updated schedules on time and within the required criteria. If the 
Contractor does not submit the work programme on time and within the required criteria the 
Engineer may withhold the amount stated in the Appendix to Bid from the next payment 
certificate and continue to withhold this amount until the payment following the date on 
which the overdue work programme has been submitted in an approved format". 

14.2  Revised Programme 

Add the following at the end of Sub-Clause 14.2: 
 
"The Revised programme shall be submitted for approval by the Engineer within 14 days of a 
request by the Engineer. The Engineer may request the revised programme at any time and for 
any reason that he sees fit. If the Contractor does not submit the revised programme on time 
and within the required criteria the Engineer may withhold the amount stated in the Appendix 
to Bid from the next payment certificate and continue to withhold this amount until the 
payment following the date on which the overdue revised programme has been submitted in 
an approved format". 
  

14.3  Cash Flow Estimate to be Submitted 

Add the following at the end of Sub-Clause 14.3: 
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"The detailed Cash Flow Estimate shall be submitted for approval by the Engineer within 21 
days after the date of the Contract notification in a format and a level of detail approved by 
the Engineer. A revised cash flow estimate shall be submitted for approval by the Engineer 
within 14 days from the date requested by the Engineer." 
 

14.5  Report of Delays 

Add the following new Sub-Clause 14.5: 
 
“The contractor shall promptly report in writing to the Engineer the occurrence of any event 
or condition that might delay or prevent completion of the works in accordance with the 
programme and indicate steps being taken to meet the situation.” 
 

14.6 Form and Detail of Programme 

Add the following new Sub-Clause 14.6: 
 
“The programme referred to in Sub-Clauses 14.1 and 14.2 shall indicate all the activities of 
the Contract in their correct sequence and order with a minimum detail at the Bill Of 
Quantities level, and shall be based on a precedence network diagram using the Critical Path 
Method (CPM). The programme shall also be resource loaded (manpower, material and 
equipment) and cost loaded. This programme shall be the basis for monitoring the progress or 
otherwise of the works and will be considered as the “Baseline Schedule”. The programme 
shall be computerized and prepared using a professional project management software 
package approved by the Engineer. This baseline schedule shall be regularly updated and 
submitted to the Engineer on a regular basis within the first week of every month for the 
preceding month.” 

14.7 Progress Reports to be Submitted 

 Add the following new Sub-Clause 14.7: 

The Contractor shall submit to the Engineer reports on the Works progress, including a 
description of the Contractor’s Manpower, Materials and Equipments on Site, in such form 
and details and at such intervals as the Engineer shall prescribe. 

15.2  Language Ability of Contractor’s Representative 

Add the following new Sub-Clause 15.2: 
 
"If the Contractor’s authorized representative is not, in the opinion of the Engineer, fluent in 
English, the Contractor shall have available on site at all times a competent interpreter to 
ensure the proper transmission of instruction and information." 
 

16.3  Language Ability of Superintending Staff 

Add the following new Sub-Clause 16.3: 
 
"A reasonable proportion of the Contractor’s superintending staff shall have a working 
knowledge of English.  The Contractor shall have available on site at all times a sufficient 
number of competent interpreters to ensure the proper transmission of instructions and 
information." 
 

17.1  Setting-Out 

Add the following after the last paragraph of Sub-Clause 17.1: 
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"The Contractor shall inform the Engineer sufficiently in advance, not less than 48 hours 
before, of his intention to set out or give levels for any part of the Works so that timely 
arrangements may be made for checking or issuing instructions. 
 
The drawings, lines and levels in the original Bidding Documents shall be treated as baseline 
information and the Contractor shall, without any additional cost and time be responsible for 
verifications, surveys, preparation of revised drawings and obtaining approval of the Engineer 
before the starts the works. 
 
The Contractor shall also be responsible for the verification of the survey control points, 
benchmarks and such other information provided to him, and any errors or delays in the 
works caused by the Contractor's failure to verify the accuracy for such data will not be an 
acceptable cause for extension of time and additional cost to the Employer." 
 

19.1   Safety, Security and Protection of the Environment 

Add the following to Sub-Clause 19.1: 
 
"(d)  the Contractor shall protect the Works during inclement weather and shall use all 

reasonable means to proceed with performance of the Works during such weather and 
to prevent or minimize delays resulting there from, 

 
(e) use reasonable efforts to keep the Site and the Works clear of unnecessary obstruction 

so as to avoid danger to persons and provide fencing, lighting, guarding and watching 
of the works until Completion and taking over, 
 

(f) the Contractor shall comply with specific Safety, Health and Environmental 
requirements as issued by the Employer; see Sub-Clause 79.1." 

 

20.4   Employer’s Risks  

Delete Sub-Clause 20.4 and Substitute by the following: 
 
“The Employer’s risks are: 
 
a) insofar as they directly affect the execution of the Works in the country where the 

Permanent Works are to be executed : 
 

i) war and hostilities (whether war be declared or not), invasion, act of foreign 
enemies; 

 
ii) rebellion, revolution, insurrection, or military or usurped power, or civil war;  
 
iii) ionizing radiation, or contamination by radioactivity from any nuclear fuel, or from 

any nuclear waste from the combustion of nuclear fuel, radioactive toxic explosive 
or other hazardous properties of any explosive nuclear  assembly or nuclear 
component thereof; 

 
iv) pressure waves caused by aircraft or other aerial devices traveling at sonic or 

supersonic speeds; 
 
v) riot, commotion or disorder, unless solely restricted to the employees of the 

Contractor or of his Subcontractors and arising from the conduct of the works; 
 

b) loss or damage due to the use or occupation by the Employer of any Section or 
part of the Permanent works, except as may be provided for in the Contract; 
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c) loss or damage to the extent that it is due to the design of the Works, other than 
any part of the design provided by the Contractor or for which the Contractor is 
responsible; and 

 
d) any operation of the forces of nature (insofar as it occurs on the Site) which an 

experienced Contractor : 
 

(i) could not have reasonably foreseen, or 
 
(ii) could reasonably have foreseen, but against which he could not reasonably have 

taken at least one of the following measures : 
- Prevent loss or damage to physical property from occurring by taking 

appropriate measures, or 
- Insure against such loss or damage.” 

 

21.1  Insurance of Works and Contractor’s Equipment  

Add the following words at the end of sub-paragraph (a) and immediately before the last word 
of subparagraph (b) of Sub-Clause 21.1: 
 
"it being understood that such insurance shall provide for compensation to be payable in the 
types and proportions of currencies required to rectify the loss or damage incurred," 
 

21.2  Scope of Cover 

Amend subparagraph (a) of Sub-Clause 21.2 by deleting the words "... from the start of work 
at the Site ..." and by the substitution therefore the words "from the first working day after the 
Commencement Date". 
 
Add the following as Sub-Clause (c) under Sub-Clause 21.2: 
 
(c) it shall be the responsibility of the Contractor to notify the insurance company of any 
change in the nature and extent of the Works and to ensure the adequacy of the insurance 
coverage at all times during the period of the Contract. 
 

21.4  Exclusions 

Delete Sub-Clause 21.4 and Substitute by the following: 
 
There shall be no obligation for the insurance in Sub-Clause 21.1 to include loss or damage 
caused by the risks listed under Sub-Clause 20.4 paragraphs (a) (i) to (iv) of the Conditions of 
Particular Application, but shall include for all other Employer risks. 

 

25.1 Evidence and Terms of Insurances 

: by the followingSubstitute and 25.1Clause - SubDelete 
 
All insurances required by the Contract shall be effected with insurers approved by the 
Employer and the terms of all insurance policies shall be approved by the Employer. Before 
commencing work on Site, the Contractor shall provide evidence to the Employer that the 
insurances have been effected and, not later than 30 days from the Commencement Date , the 
Contractor shall provide copies of the policies to the Employer and shall notify the Engineer 
accordingly. 
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25.5  Source of Insurance 

Add the following new Sub-Clause 25.5: 
 
“The insurers shall be registered at the Ministry of Commerce of the Republic of Lebanon and 
shall be licensed to operate in Lebanon in accordance with the Lebanese Law.” 
 

30.2  Transport of Contractor’s Equipment or Temporary Works  

Retitle sub-Clause 30.2 as: 30.2  Transport of Materials, Plant, Contractor’s Equipment or 
Temporary Works  
 
Add the words "Materials and Plant" before the phrase " Contractor's Equipment or 
Temporary Works" in the 4th line. 
 

30.3  Transport of Materials or Plant 

Delete this Sub-Clause entirely and Substitute by the following: 
 
The Contractor shall bear responsibility for damages that he may inflict on road facilities 
pursuant to Clause 30.1 of these Conditions, and for the immediate rectification of any such 
damages. 
 
31.2 Facilities for Other Contractors 
 
Delete Sub-Clause 31.2 and Substitute by the following: 
 
The Contractor shall, if so instructed by the Engineer or if specified in the Contract, provide 
any of the following services for the Employer's workmen or any such other contractor or 
authority carrying out work on or near the Site: 
 
a) use of road or tracks which the Contractor is responsible to maintain  
b) use of the Contractor’s Temporary Works or Equipment 
c) use of any other services instructed by the Engineer 
 
The Engineer shall determine the amount of addition (if any) to the Contract Price in respect 
of such services in accordance with Clause 52 and shall notify the Contractor accordingly, 
with a copy to the Employer. 
 
The Engineer in determining any additional cost pursuant to this clause will take into 
consideration wherever the said services provided by the Contractor in accordance with its 
provisions or the facilities made available in this regard are services or facilities already 
provided for in the Contract and shall not carry additional costs to the Employer. 
 

33.2  Disposal of Contractor’s Equipment, etc 

Add new Sub-Clause 33.2 as follows: 
 
If the Contractor fails to remove any Contractor’s Equipment, surplus material and 
Temporary Works pursuant to Sub-clause 33.1 within such reasonable time after completion 
of the Works as may be allowed by the Engineer then the Employer may: 
 

(a) sell any which are the property of the Contractor, and 
(b) return any which are not the property of the Contractor to the owner 

thereof at the Contractor’s expense. 
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After deducting from any proceeds of sale the costs of and expenses in connection with such 
sale and return, the Employer shall pay the balance (if any) to the Contractor but to the extent 
that the proceeds of any sale are insufficient to meet all such costs and expenses, the excess 
shall be a debt due from the Contractor to the Employer and shall be deductible or recoverable 
by the Employer from any monies due or that may become due to the Contractor under the 
Contract or may be recovered by the Employer from the Contractor as a debt due. 
 

33.3  Engineer’s or Employer’s Temporary Facilities 

Add new Sub-Clause 33.3 as follows: 
 
The Contractor shall maintain on Site until the end of the Defects Liability Period or for such 
shorter period as may be instructed by the Engineer, all temporary facilities provided for the 
Engineer or the Employer’s staff and all facilities and equipment reasonably required by the 
Engineer for inspection or testing of the Works during the Defects Liability Period. 
 

Labour 

Add the following new Sub-Clauses 34.2 to 34.17: 
 

34.2  Rates of Wages and Conditions of Labour 

The Contractor shall pay rates of wages and observe conditions of labour not less favorable than 
those established for the trade or industry where the work is carried out. In the absence of any 
rates of wages or conditions of labour so established, the Contractor shall pay rates of wages 
and observe conditions of labour which are not less favorable than the general level of wages 
and conditions observed by other employers whose general circumstances in the trade or 
industry in which the Contractor is engaged are similar. 
 

34.3  Employment of Persons in Service of Others 

The Contractor shall not recruit or attempt to recruit his staff and labour from amongst 
persons in the service of the Employer or the Engineer. 
 

34.4  Repatriation of Labour 

The Contractor shall be responsible for the return to the place where they were recruited or to 
their domicile of all such persons as he has recruited and employed for the purposes of or in 
connection with the Contract and shall maintain such persons as are to be so returned in a 
suitable manner until they have left the Site or, in the case of persons who are not nationals of 
and have been recruited outside Lebanon, shall have left Lebanon. 
 

34.5   Housing for Labour 

Save insofar as the Contract otherwise provides, the Contractor shall provide and maintain 
such accommodation and amenities as he may consider necessary for all his staff and labor, 
employed for the purposes of or in connection with the Contract, including all fencing, water 
supply (both for drinking and other purposes), electricity supply, sanitation, cook house, fire 
prevention and fire fighting equipment, air conditioning, cookers, refrigerators, furniture and 
other requirements in connection with such accommodation or amenities.  On completion of 
the Contract, unless otherwise agreed with the Employer, the temporary camp/housing 
provided by the Contractor shall be removed and the site reinstated to its original condition, 
all to the approval of the Engineer. 
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34.6   Measures Against Insect and Pest Nuisance 

The Contractor shall at all times take the necessary precautions to protect all staff and labour 
employed on the Site from insect nuisance, rats, and other pests and reduce the dangers to 
health and the general nuisance caused by the same. If necessary, the Contractor shall provide 
his staff and labour with suitable prophylactics for the prevention of malaria, and take steps to 
prevent the formation of stagnant pools of water. He shall comply with all the regulations of 
the local health authorities in these respects and shall in particular arrange to spray thoroughly 
with approved insecticide all buildings erected on the site. Such treatment shall be carried out 
at least once a year or as instructed by the Engineer. The Contractor shall warn his staff and 
labour of the dangers of local hazards. 
 

34.7   Epidemics 

In the event of any outbreak of illness of an epidemic nature, the Contractor shall comply with 
and carry out such regulations, orders and requirements as may be made by the Government 
or the local medical or sanitary authorities, for the purpose of dealing with and overcoming 
the same. 
 

34.8   Burial of the Dead 

The Contractor shall make any necessary arrangements for the transport, to any place required 
for burial, of any of his expatriate employees or members of their families who may die in 
Lebanon. The Contractor shall also be responsible for making any arrangements with regard 
to burial of any of his local employees who may die while engaged upon the works. 
 

34.9   Disorderly Conduct 

The Contractor shall at all times take all reasonable precautions to prevent any unlawful, 
riotous or disorderly conduct by or amongst his staff and labour and to preserve the peace and 
to protect persons and property in the neighborhood of the Works against such conduct. 
 

34.10  Visas, Residence and Work Permits Etc. 

The Contractor shall obtain all visas, residence permits, work permits and other permissions 
required for the employment of expatriate personnel. The Employer will provide assistance in 
obtaining such visas and permits but without thereby incurring any liability towards the 
Contractor. 
 

34.11  Identification of Labour 

All staff and labour on the Site shall be provided with identification as follows: 
(a) identification badges incorporating the name and the photograph of the person and the 

name of the direct employer (Contractor, Subcontractor, etc.). 
(b) hard hats with the name of the direct employer. 
 

34.12   Accidents 

The Contractor shall have in his staff on Site an officer dealing with questions regarding the 
safety and protection against accidents of all staff and labor. In the event of an accident, the 
Contractor shall immediately inform the engineer and shall give a full written report of the 
accident to the engineer. This officer shall be qualified for this work and shall have the 
authority to issue instructions and shall take protective measures to prevent accidents.  The 
name and qualification of this safety officer shall be submitted to the Engineer within 14 days 
of the notice of commencement of works. 
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34.13  Health and Safety 

Due precautions shall be taken by the Contractor to ensure the safety of his staff and labour 
and, in collaboration with and to the requirements of the local health authorities, to ensure that 
medical staff, first aid equipment and stores, sick bay and suitable ambulance service are 
available at the camps, housing and on the Site at all times throughout the period of the 
Contract and that suitable arrangements are made for the prevention of epidemics and for all 
necessary welfare and hygiene requirements. 
 

34.14   Festivals and Religious Customs 

The Contractor shall in all dealings with his staff and labour have due regard to all recognized 
festivals, days of rest and religious or other customs. 
 

34.15   Labour Laws 

The Contractor shall comply with all laws and regulations regarding the employment of 
labour in Lebanon, including any laws or regulations that come into force after the date of  
the Bid. 

34.16   Supply of Water 

The Contractor shall provide on the Site an adequate supply of drinking and other water for 
the use of his staff and labour. 
 

34.17   Alcoholic Liquor or Drugs 

The Contractor shall not sell or give to any person nor allow the importation on to the Site or 
to any accommodation provided for his labor, of alcoholic liquor or narcotic drugs. 
 

36.4  Costs of Tests Not Provided For 

 
Add the words "those stated in the Contract or" before the words "the Site" in the 2nd line of 
sub-paragraph (c). 
 

Commencement and Delays 

41.1   Commencement of Works 

Add the following words “but not exceeding 30 days” after the words “as soon as is 
reasonably possible” 
 
Replace “the Engineer” in the second line by “the Employer”. 

 

42.1  Possession of Site and Access Thereto 

Replace “the Engineer’s notice to commence” in paragraph (b) with “Employer’s notice to 
commence”. 
 
Add a final paragraph as follows: 
 
"The Contractor shall not commence work on any Section or site unless he has given 14 days' 
written notice to the Engineer of his intention to do so, and the work on the site in question is 
shown on the latest programme consented to in accordance with Sub-Clause 14.1 at the 
appropriate date. Before commencing any work the Contractor shall have agreed with the 
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Engineer any survey of original ground levels and other records of existing works which may 
be required by the Engineer for measurement and as-built records." 
 

42.2  Failure to Give Possession 

Delete paragraph (b). 
 

44.1   Extension of Time for Completion 

Add the following paragraph at the end of Sub-Clause 44.1: 
 
"In determining any extension of the Time for Completion under this Sub-Clause, the 
Engineer shall be entitled to take into account the effect of work omitted by any order issued 
by him pursuant to Sub-Clause 51.1 but he shall have no power to reduce the Time for 
Completion stated in the Appendix to Bid." 
 
Notwithstanding any provisions to the contrary elsewhere in these conditions, there shall be 
no costs to be paid to the Contractor in respect of any extension of time granted to the 
Contractor 

 

47.1  Liquidated Damages for Delay 

Add the phrase "except for any monies payable pursuant to Sub-Clause 47.3" after the words 
"such default" in line 6. 
 
Add the following at the end of Sub-Clause 47.1: 
 
The liquidated damages shall be payable in the currencies and proportions in which the 
Contract Price is payable. 
 

47.3  Costs of Supervision Resulting from Delays 

Add new Sub-Clause 47.3 as follows: 
 
"In addition to the damages stipulated in Sub-Clause 47.1, the Contractor shall be obliged to 
bear the additional cost for the Engineer during the period of delays, If the delay exceeds 20% 
of the programmed Contract Period, submitted by the Contractor in accordance with sub-
clause 14.1, and results from an action or omission by the Contractor as determined by the 
Engineer. This additional cost for the Engineer shall be calculated on the basis of the 
Engineer's remuneration from the Employer for his services on the Contract and as follows: 
 
(a) if the delay is determined to be solely due to the Contractor’s actions or inaction, then the 

Contractor shall bear 50% of the Engineer’s supervision fees for the period exceeding 
20% of the Contract Period as defined in Sub- Clause 47.3. 

 
(b) if the delay is determined to be due to both the Contractor’s and Engineer’s actions or 

inaction, then the Contractor shall bear 25% of the Engineer’s supervision fees for the 
period exceeding 20% of the Contract Period as defined in Sub- Clause 47.3. 

 

48.1  Taking Over Certificate 

Add the following paragraph at the end of Sub-Clause 48.1: 
 
“Provided that, in any case, no Taking Over Certificate shall be issued or shall be deemed to 
have been issued until the Contractor has provided to the Engineer: 
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(a) operation and maintenance manuals required under the Contract in respect of the Works or 
Section, and 
 
(b) the as-built drawings and final measurements for the Works or Section. 
 
Notwithstanding any provisions to the contrary elsewhere in this Clause, the Employer shall 
issue or authorize the Engineer on his behalf to issue the Taking-Over Certificate for the 
whole of the Works, and for sections or parts of the Works.” 
 

48.2  Taking-Over of Sections or Parts 

Add the following paragraphs at the end of Sub-Clause 48.2: 
 
“Notwithstanding the foregoing, no Taking– Over Certificate shall be issued until all work 
including plants, civil, electrical, mechanical and rehabilitation works within a section have 
been substantially completed and all damage to public or particular properties has been 
substantially repaired. 
 
The Contractor shall take into consideration that putting new services and utilities into 
operation during construction and opening of new roads or sections of constructed roads to 
traffic during construction shall not constitute a case for Taking-Over of sections or parts 
under Sub- Clauses 48.2(b) and 48.2(c) unless provided for elsewhere under the Contract.” 
 

Defects Liability 

49.1 Defects Liability Period 

Add the following paragraph at the end of Sub-Clause 49.1: 
 
"The Defects Liability Period for this Contract is mentioned in the Appendix to Bid. 
However, with respect to defects appearing after the interconnection of two or more sections 
which have been taken over separately, the Contractor's responsibility shall remain to exist for 
all interconnected sections until the latest of the defects Liability Periods have expired". 
 

49.2 Completion of Outstanding Work and Remedying Defects 

Delete Sub-Clause 49.2 and Substitute the following: 
 
To the intent that the Works shall, at or as soon practicable after the issue of the Taking-Over 
Certificate and prior to the expiration of the Defects Liability Period, be delivered to the 
Employer in the Condition required by the Contract, fair wear and tear excepted, to the 
satisfaction of the Engineer, the Contractor shall: 
 

a) attend to and complete and/or correct all work, if any, outstanding on the date stated 
in the Taking-Over Certificate as soon as practicable after such date, but in any event 
within 28 days of the date of issue of such Taking-Over Certificate and, 

b) execute all such work of amendment or reconstruction, and remedying defects, 
shrinkages or other faults as the Engineer may, whether during or within 14 days of 
the expiration of the relevant Defects Liability Period, as a result of inspections made 
by or behalf or the Engineer prior to its expiration, instruct the Contractor to execute.  
The Contractor shall attend to execute all such work as soon as practicable, but in any 
event within 14 days of the date of receipt of such instructions. 

 
Provided that at all times due regard shall be taken by the Contractor to occupancy, 
operational and utilization requirements of the Taken-Over Works, and reasonable 
arrangements be made for access to enable execution and completion of all such work and 
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remedying all such defects within the times prescribed or other times as may be agreed giving 
regard to occupancy, operation and utilization. 
 

49.5  Extension of Defects Liability 

Add the following new Sub-Clause 49.5: 
 
"The provisions of this Clause shall apply to all replacements or renewals of Plant carried out 
by the Contractor to remedy defects and damages as if the replacements and renewals had 
been taken over on the date they were completed.  The Defects Liability Period for the Works 
shall be extended by a period equal to the period during which the works cannot be used by 
reason of a defect or damage.  If only part of the Works is affected the Defects Liability 
Period shall be extended only for that part.  In neither case shall the Defects Liability Period 
extend beyond 3 years from the date of taking over. 
When progress in respect of plant has been suspended under Clause 40, the Contractor’s 
obligations under this Clause shall not apply to any defects occurring more than 2 Years after 
the Time for Completion established on the date of the Letter of Acceptance". 
 

Alterations, Additions and Omissions 

51.1  Variations 

Delete Sub clause 51.1 (b) and substitute by the following: 
 
 (b) omit any such work without payment to the Contractor of any monetary 
compensation, including but not limited to loss of profit and overhead recovery on the omitted 
works.. 
 

51.2  Instruction for Variations 

Delete Sub clause 51.2 and substitute by the following: 
 
"The Contractor shall not make any such variation without an instruction of the Engineer.  
The Contractor shall proceed with the varied work immediately upon receipt of an instruction 
to that effect from the Engineer, regardless of whether or not an agreement on price has been 
reached.” 
 

52.1  Valuation of Variations 

Add the following paragraphs at the end of Sub- Clause 52.1: 
 
“For the purpose of evaluating and agreeing suitable rates or prices as prescribed under Sub-
Clause 52.1 and this Sub-Clause 52.2, the Contractor shall, whenever so requested by the 
Engineer, submit to the Engineer a complete, substantiated build up of his proposed rates 
and/or prices in such detail and format required by the Engineer, allocated to component costs 
of 'labour', 'materials', 'plant', 'equipment', 'other charges' and 'overhead and profit'. If the 
Contract rates and prices cannot be used as a basis for valuation due to the absence of 
comparable items in the Contract, the Contractor shall submit to the Engineer a complete 
substantiated build up of the rate and/or prices in such detail and format required by the 
Engineer including the direct cost of labour, materials, plant, equipment and other charges and 
overhead and profit.” 
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52.2  Power of Engineer to Fix Rates 

Add the following paragraph at the end of first paragraph of Sub-Clause 52.2: 
 
"Provided further that no change in the unit rates or prices for any item contained in the 
Contract shall be considered unless the final quantity of the work done increases by more than 
25% from the quantity set out in the Bill of Quantities for the particular item and the change 
exceeds an amount of more than 2% of the Contract Price. Rate adjustment shall be applicable 
only to quantities in excess of 25% over the original quantity entered in the Bill of Quantities 
for any applicable item.  Rate adjustment is applicable in case of variation order or re-
measurement of quantities." 
 
Add the following at the end of Sub-Clause 52.2: 
 
"Where the Contract provides for the payment of the Contract Price in more than one 
currency, the amount or proportion payable in each of the applicable currencies shall be 
specified when the rates or prices are agreed, fixed, or determined as stated above, it being 
understood that in specifying these amounts or proportions the Contractor and the Engineer 
(or, failing agreement, the Engineer) shall take into account the actual or expected currencies 
of cost (and the proportions thereof) of the inputs of the varied work without regard to the 
proportions of various currencies specified in the Appendix to Bid for payment of the 
Contract Price". 

52.3  Variation Exceeds 15 percent 

Replace '15 percent' with '25 percent' wherever it occurs in this Clause. 
 
Add the following at the end of Sub-Clause 52.3: 
 
“The effect on the final Contract Price due to remeasurement shall not be considered within 
the 25% addition or omission referenced in Sub-Clause 52.3. 
 
Where the Contract provides for the payment of the Contract Price in more than one currency, 
the amount or proportion payable in each of the applicable currencies shall be specified when 
such further sum is agreed or determined, it being understood that in specifying these amounts 
or proportions the Contractor and the Engineer (or, failing agreement, the Engineer) shall take 
into account the currencies (and the proportions thereof) in which the Contractor's Site and 
general overhead cost of the Contract were incurred without being bound by the proportions 
of various currencies specified in the Appendix to Bid for payment of the Contract Price". 
 

Procedure for Claims 

53.1 Notice of Claims 

Add the following at the end of the paragraph: 
 
“If the Contractor fails to give notice of claim within such period of 28 days, then the 
contractor shall not be entitled to additional payment, the time period shall not be extended 
and the Employer shall be discharged from all liability in connection with the claim. 
 
The Contractor shall also submit other notices which are required by the Contract and any 
particulars and contemporary records supporting the claim, all as relevant to such event or 
circumstance. 
 

53.4  Failure to Comply 

Delete Sub clause 53.4 and substitute by the following: 
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If the Contractor fails to comply with any of the provisions in this Clause in respect of any 
claim which he seeks to make, he shall not be entitled to any additional payment. 
 
Notwithstanding any other provision of the Contract, including without limitation the 
provisions of Sub-Clause 6.14 of the Conditions of Contract, if the Contractor fails to comply 
with any of the provisions of the Contract, including without limitation the provisions of Sub-
Clauses 6.4, 44.1, 44.2, 44.3, 53.1, 53.2 and/or 53.3 of the Conditions of Contract, in respect 
of any act, event or omission of whatever nature which in the opinion of the Contractor 
should result in an increase in the Contract Price and/or an extension of the Time for 
Completion, such failure shall constitute on the part of the Contractor a definitive and 
irrevocable waiver of, and release of the Engineer and the Employer from, any and all claims 
arising from any such act, event or omission and the Contractor shall be irrevocably stopped 
from raising any claims arising from any such act, event or omission thereafter. 
 

Contractor's Equipment, Temporary Works and Materials 

54.3  Customs Clearance 

Delete Sub-Clause 54.3 and substitute by the following: 
 
The Contractor shall be solely responsible for obtaining clearance through customs for 
Contractor's Equipment, materials etc. imported for the Works. 

 
54.9   Temporary Facilities and Services for The Engineer 

Add the following new Sub-Clause 54.9: 
 
"If the Contractor fails to provide and maintain any of the Temporary Works and services 
required for the use of the Engineer's Representative and his staff and for the use of the 
employer's Representative if applicable, then the Employer shall after serving a notice to the 
Contractor specifying this default be entitled to provide and maintain such Temporary Works 
and services and shall be entitled to recover from the Contractor the cost thereof or may 
deduct the same from any monies due or that become due to the Contractor."  
 

Measurement 

56.1  Work to be Measured 

Add the following at the end of Sub-Clause 56.1: 
 
“For the purpose of ascertaining and determining the value of the Works as stated in this 
Clause, the Measurement of the Works as executed and associated As-Built Drawings shall be 
carried out by the Contractor progressively and timely, and submitted to the Engineer for his 
approval”. 
 
57.1  Method of Measurement 

Delete Sub-Clause 57.1 and Substitute by the following: 
 
The Works shall be measured net in accordance with the Method of Measurement included 
with the Specification and in accordance with the descriptions of items and preambles stated 
in the Specification and Bill of Quantities.  
 

57.2  Breakdown of Lump Sum Items 

Retitle Sub-Clause 57.2 as “Breakdown of Lump Sum Items and Unit Rates” 
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Delete the text of Sub-Clause 57.2 and Substitute with the following: 
 
For the purposes of statements, under Sub-Clause 60.1, the Contractor shall submit with his 
Bid the following information concerning the Contract Price: 
 
(a) a breakdown of all lump sums included in the bid;  
 
(b) a breakdown of all unit rates and prices contained in the priced Bill of Quantities, 

showing the costs of labour, materials, plant, equipment and other charges; 
 
The Engineer shall have the right to request, and the Contractor shall provide a further 
breakdown of all unit rates and prices including a detailed breakdown of "other charges". 
 

Certificates and Payment  

Delete Sub-Clauses 60.1 to 60.10 and Substitute with the following Sub-Clauses 60.1 to 
60.14. 
 

60.1  Monthly Statements 

The Contractor shall submit a statement in 2 copies to the Engineer at the end of each month, 
in a tabulated form approved by the Engineer, showing the amounts to which the Contractor 
considers himself to be entitled. The statement shall include the following items, as 
applicable, which shall be taken into account in the sequence listed: 
 
a) the estimated Contract value of the Temporary and Permanent Works executed up to the 

end of the month in question, determined in accordance with Sub-Clause 56.1, at the unit 
rates and prices included in the Contract; 

 
b) the actual value certified for payment for the Temporary and Permanent Works executed 

up to the end of the previous month, at the unit rates and prices included in the Contract; 
 
c) the estimated Contract value at the unit rates and prices included in the Contract of the 

Temporary and Permanent Works for the month in question obtained by deducting (b) 
from (a); 

 
d) the value of any variations executed up to the month in question, less the amount certified 

in the previous Interim Payment Certificate, expressed in the relevant amounts of foreign 
and local currencies, pursuant to Clause 52; 

 
e) any amount to be withheld under;  
 

(i) the retention provision of Sub-Clause 60.5, determined by applying the 
percentage set forth in Sub-Clause 60.5 and, 

 
(ii) the suspension and payment deduction provisions of Sub-Clause 79.1 

Safety, Health and Environmental Regulations; 
 

(iii) the withholding provisions of Sub-Clauses 14.1 and 14.2; 
 
f) any amount to be deducted as repayment of the Advance Payment under the provision of 

Sub-Clause 60.7. 
 
g) Subject to the Conditions of Contract and to item (h) of this sub-clause, any other sum 

expressed in the applicable currency or currencies to which the Contractor may be entitled 
to under the Contract. 
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h) The Employer’s financial procedures require that overrun in quantities of Bill of 
Quantities and items with new rates or for extra payment, be processed in the form of 
comparative schedules of quantities and approved by the Employer prior to inclusion for 
payment in the interim certificates. 

 

60.2 Monthly Payments 

The Contractor's statements shall be approved or amended by the Engineer in such a way that 
in his opinion, it reflects the amounts due to the Contractor in accordance with the Contract, 
after deduction, other than pursuant to Clause 47, of any sums which may have become due 
and payable by the Contractor to the Employer. In cases where there is a difference of opinion 
as to the value of any item, the Engineer’s view shall prevail. 
 
Within 28 days of receipt of the monthly statement referred to in Sub-Clause 60.1, the 
Engineer shall determine the amounts due to the Contractor and shall issue to the Employer 
and the Contractor a certificate herein called "Interim Payment Certificate", certifying the 
amounts to the Contractor. 
 
Provided that the Engineer shall not be bound to certify any payment under this sub-clause if 
the net amount thereof, after all retentions and deductions, would be less than the Minimum 
Amount of Interim Payment Certificates stated in the Appendix to Tender. However, in such 
case, the unpaid certificate amount will be added to the next interim payment, and the 
cumulative unpaid certified amount will be compared to the minimum amount of interim 
payment.  
 
Payment items of TEMPORARY WORKS AND SERVICES if listed in the Bill of Quantities 
shall be paid as well be certified by the Engineer taking regard to the initial running and 
closing out components of these works and shall also be progress related to the execution of 
the permanent works. 
  
Notwithstanding the terms of this Clause or any clause of the Contract, no amount will be 
certified by the Engineer for payment until the performance security has been provided by the 
Contractor and approved by the Employer. 
 

60.3  Materials and Plant 

This Contract is not subject for payment of materials brought by the Contractor and stored on 
the Site for incorporation in the Permanent Works. The Contractor shall be deemed to have 
included for this procedure in his unit rates and Contract Price. 
 

60.4  Place of Payment 

Payments to the Contractor by the Employer shall be made in the currencies in which the 
Contract Price is payable, into a bank account or accounts nominated by the Contractor.  
 

60.5 Retention Money 

A retention amounting to the percentage stipulated in the Appendix to Bid of the amounts due 
in each currency, determined in accordance with the procedure set out in Sub-Clause 60.1(e) 
shall be made on all payments under this Contract, except the advance payment.  If no, or no 
other, percentage is mentioned in the Appendix to Bid, the percentage of the retention shall be 
10%. 
 

60.6  Payment of Retention Money 

Upon the issue of the Taking-Over Certificate with respect to the whole of the Works, one 
half of the Retention Money shall be certified by the Engineer for payment to the Contractor. 
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Upon the issue of a Taking-Over Certificate with respect to a Section or part of the permanent 
works only such proportion thereof as the Engineer determines having regard to the relative 
value of such Section or part of the permanent works, will be certified by the Engineer for 
payment to the Contractor. 
 
Upon the expiration of the Defects Liability Period for the Works the other half of the 
Retention money shall be certified by the Engineer for payment to the Contractor, provided 
that, in the event of different Defects Liability Periods being applicable to different sections 
or Parts of the Permanent works pursuant to Clause 48, the expression "expiration of the 
Defects Liability period" shall, for the purposes of this Sub-Clause, be deemed to mean the 
expiration of the latest of such periods. 
 
Provided also that if at such time, there shall remain to be executed by the Contractor any 
work instructed, pursuant to Clause 49 and 50, in respect of the Works, the Engineer shall he 
entitled to withhold certification until completion of such work of so much of the balance of 
the Retention Money as shall, in the opinion of the Engineer, represent the cost of the work 
remaining to be executed. 

60.7  Advance Payment 

Unless agreed otherwise in the Contract Agreement, the Employer will make an interest-free 
Advance Payment to the Contractor in an amount stated in the Appendix to Bid. The advance 
payment shall be used exclusively towards site mobilization, launching of works, material 
purchase at an early stage of the project, for the purpose of limiting the contractor burden 
related to price variation.  Payment of such advance amount will be due under separate 
certification by the Engineer after (a) execution of the Contract Agreement thereto: (b) 
provision by the Contractor of the performance security in accordance with Sub Clause 10.1; 
(c) provision by the Contractor, of an unconditional bank guarantee in a form and by a bank 
acceptable to the Employer in amounts and currencies equal to the advance payment; and (d) 
issuance of a notice of commencement of Works by the Employer. Such bank guarantee shall 
remain effective until the advance payment has been repaid pursuant to the paragraph below, 
but the amount thereof shall be progressively reduced by the amount repaid by the Contractor 
as indicated in interim Payment Certificates issued in accordance with this Clause. 
 
The Advance Payment shall be repaid through percentage deductions at a rate stated in the 
Appendix to bid from the interim payments certified by the Engineer in accordance with this 
clause until such time the advance payment has been fully repaid; always provided that the 
advance payment shall be completely repaid prior to the time when 80 percent of the Contract 
Price has been certified for payment. 

60.8  Time of Payment and Interest 

The amount due to the Contractor under any Interim Payment Certificate issued by the 
Engineer pursuant to this clause, or to any other term of the Contract, shall, subject to clause 
47, be paid by the Employer to the Contractor within 60 days after the Contractor’s monthly 
statement certified by the Engineer has been received by the Employer, in the case of the final 
Certificate pursuant to Sub-Clause 60.13 within 84 days after the agreed and certified Final 
Statement by the Engineer and written discharge have been received by  the Employer.  In the 
event of the failure of the Employer to make payments within the time stated, then the 
Employer shall pay to the contractor simple annual interest at the rate stated in the Appendix 
to Form of Bid. 
The Contractor shall not be entitled to compound interest under any circumstances. 
 

60.9 Correction of Certificates 

The Engineer may by any Interim Payment Certificate make any correction or modification in 
any previous Interim Payment Certificate which has been issued by him, and shall have 
authority, if any work is not being carried out to his satisfaction, to omit or reduce the value of 
such work in any Interim Payment Certificate. 
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60.10  Statement at Completion 

Not later than 56 days after the issue of the Taking-Over Certificate in respect of the whole of 
the Works, the Contractor shall submit to the Engineer a draft Statement at Completion fully 
substantiated with supporting documents showing in detail, as approved by the Engineer, and 
subject to all supporting final measurement to have been previously prepared and submitted 
by the Contractor to the Engineer in accordance with the Contract: 
 
(a) The final value of all work done in accordance with the Contract up to the date stated 

in such Taking-Over Certificate. 
 
(b) Any further sums which the Contractor considers to be due, and 
 
(c) An estimate of amounts which the Contractor considers will become due to him under 

the Contract. Such estimated amounts, fully substantiated, in detail as approved by the 
Engineer, shall be shown separately in such Statement at Completion. Claims and new 
rates that have not been previously duly notified and particularised by the Contractor 
under the Contract, although may be listed, shall be processed separately by the 
Contractor under the applicable Clauses of the Contract and shall not be due for any 
certification by the Engineer within the Interim Certificate that may be issued in 
respect of the Statement at Completion 

 
The Statement at Completion shall thus be Contractor’s total statement for all sums he 
considers to be his entitlement under the Contract excepting the second portion of the 
Retention money and other works that may arise as may be instructed during the Defects 
Liability Period. 
 
If the Engineer disagrees with or cannot verify any part of the draft Statement at Completion 
the Contractor shall submit such further information as the Engineer may reasonably require 
and shall make such changes in the Statement as may be agreed between them. The 
Contractor shall then prepare and submit to the Engineer a revised Statement at Completion as 
agreed (for the purposed of these Conditions referred to as the Statement at Completion) 
 
If following discussions between the Engineer and the Contractor and any changes to the draft 
Statement at Completion which may be agreed between them, it becomes evident that a non-
conformity or a dispute exists, the Engineer shall issue to the Employer an Interim Payment 
Certificate for those parts of the draft Statement at Completion which are not in dispute or not 
in non-conformity. The non-conformity or dispute shall then be settled in accordance with 
Clause 53 or Clause 67 respectively. The Statement at Completion shall then be agreed upon 
settlement of the non-conformity or/and the dispute as the case may be. 
 

60.11  Final Statement 

Not later than 56 days after the issue of the Defects Liability Certificate pursuant to Sub 
Clause 62.1, the Contractor shall submit to the Engineer for consideration a draft Final 
Statement with supporting documents showing in detail, in the form approved by the 
Engineer: 
 
(a) The value of all work done in accordance with the Contract and all sums due to the 

Contractor under the Contract as shall have been agreed in the Statement at Completion, 
and 

 
(b) the second portion of the Retention Money due, and 
 
(c) any other sums that are considered due during the Defects Liability Period for further 

works instructed by the Engineer during such period. 
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The Engineer shall attend to the draft Final Certificate in the manner prescribed under Sub- 
Clause 60.10 for the Certificate at Completion and in this regard for the purpose of these 
conditions the revised Statement submitted by the Contractor as agreed shall be referred to as 
the “Final Statement”. 
 

60.12 Discharge 

Upon submission of the Final Statement, the Contractor shall give to the Employer, with a 
copy to the Engineer, a written discharge confirming that the total of the Final Statement 
represents full and final settlement of all moneys due to the Contractor arising out of or in 
respect of the Contract.  Provided that such discharge shall become effective only after 
payment due under the Final Certificate issued pursuant to Sub-Clause 60.13 has been made 
and the Performance Security referred to Sub-Clause 10.1 has been returned to the Contractor. 
 

60.13 Final Payment Certificate 

Within 28 days after receipt of the Final Statement, and the written discharge, the Engineer 
shall issue to the Employer (with a copy to the Contractor) a final Certificate stating: 
 
(a) the amount which, in the opinion of the Engineer, is finally due under the Contract and 
 
(b) after giving credit to the Employer for all amounts previously paid by the Employer and 

for all sums to which the Employer is entitled under the Contract, other than Clause 47, 
the balance, if any, due from the Employer to the Contractor or from the Contractor  to 
the Employer as the case may be. 

 

60.14 Cessation of Employer’s Liability 

The Employer shall not be liable to the Contractor for any matter arising out of or in 
connection with the Contract or execution of the Works unless the Contractor shall have 
included a claim in respect thereof in his Final Statement and (except in respect of matters 
arising after the date of the Taking Over Certificate in respect of the whole of the Works) in 
the Statement at Completion referred to in Sub-Clause 60.10. 
 

62.1  Defects Liability Certificate 

Delete Sub-clause 62.1 and substitute by the following: 
After the expiration of the Defects Liability Period of the whole of the Works, or if different 
defects liability periods shall become applicable to different sections or parts of the 
Permanent Works for which the Contractor formally notified its request(s) for inspection and 
verification that the Contractor has discharged all its obligations with respect to such parts or 
sections, the expiration of the latest such period, and as soon thereafter as any works 
instructed pursuant to Clauses 49 and 50, have been completed to the satisfaction of the 
Engineer, the Contractor may give a notice to that effect to the Engineer with a copy to the 
Employer. Such notice shall be deemed to be a request by the Contractor to the Engineer and 
the Employer to issue a Defects Liability Certificate (Final Taking-Over). The Employer after 
due recommendation by the Engineer shall within 60 days issue or authorize the Engineer to 
issue on his behalf a Defects Liability Certificate for the whole of the Works. The Defects 
Liability Certificate shall be a condition precedent to the payment to the Contractor of the 
second portion of the Retention Money in accordance to the Conditions set out in Sub-Clause 
60.6. 

Remedies 

63.5  Assignment and Subcontracting, Additional Remedies 

Add the following new Sub-Clause 63.5: 
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"Without prejudice to the remedies under Sub-Clause 63.1 or any other Clause in the 
Contract, if the Contractor assigns or subcontracts the whole or any part of the Works in 
contravention of Sub-Clauses 3.1 or 4.1 or if a Subcontractor assigns or subcontracts the 
whole or part of the subcontracts works in contravention of Sub-Clause 4.3(e), the Engineer 
may, subject to the prior consent of the Employer, take action in respect of either or both of 
the following: 
 
(a) instruct the Contractor to dismiss and remove immediately, or within such other time as 

may be specified in the instruction, the Subcontractor, or the sub-Subcontractor from the 
Site; 

 
(b) deduct, as penalty from moneys otherwise due to the Contractor, up to 15% of the value 

of the works assigned, subcontracted  or sub-subcontracted, based on the Contract Price, 
as estimated by the Engineer. 

 
If there is insufficient money due to the Contractor to cover the deduction referred to in Sub-
Clause 63.5 (b), the Employer shall have the right to call on the Contractor’s performance 
security in order to recover the said moneys. 
 
The Contractor shall not be entitled to any extension of time for completion under Sub-Clause 
44.1 arising out of any delay caused by the dismissal and removal of the Subcontractor or 
sub-Subcontractor from the Site." 

Special Risks 

65.2  Special Risks 

Delete Sub-Clause 65.2 (a) and Substitute by the following: 
 
(a) "The Special Risks are the risk defined under paragraph (a), sub-paragraphs (i) to (v) of 

Sub-Clause 20.4." 

Settlement of Disputes 

Delete Sub-Clauses 67.1, 67.2, 67.3, and 67.4  and Substitute with the following: 
 

67.1 Engineer’s Decision 

If a dispute of any kind whatsoever arises between the Employer and the Contractor in 
connection with, or arising out of, the Contract or the execution of the Works, whether during 
the execution of the Works or after their completion and whether before or after repudiation 
or other termination of the Contract, including any dispute as to any opinion, instruction, 
determination, certificate or valuation of the Engineer, the matter in dispute shall, in the first 
place, be referred in writing to the Engineer, with a copy to the other party.  Such reference 
shall state that it is made pursuant to this Clause.  No later than the eighty-fourth day after the 
day on which he received such reference the Engineer shall give notice of his decision to the 
Employer and the Contractor.  Such decision shall state that it is made pursuant to this Clause. 
 
Unless the Contract has already been repudiated or terminated, the Contractor shall in every 
case, continue to proceed with the Works with all due diligence and the Contractor and the 
Employer shall give effect forthwith to every such decision of the Engineer unless and until 
the same be revised, as hereinafter provided, in a Amicable Settlement or litigation. 
If the Employer or the Contractor are dissatisfied with any decision of the Engineer, or if the 
Engineer fails to give notice of his decision on or before the eighty-forth day after the day on 
which be received the reference, then either the Employer or the Contractor may commence 
Amicable Settlement. 
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67.2  Amicable Settlement 

The Parties shall use their best efforts to settle amicably all disputes arising out of or in 
connection with this contract or the interpretation thereof. 
 

67.3  Jurisdiction 

Any dispute between the Parties which cannot be settled amicably, shall be submitted to the 
courts of proper jurisdiction in the Republic of Lebanon. 
 

Notices 

68.2  Notice to Employer and Engineer 

For the purposes of this Sub-Clause the respective addresses are: 
 
(a) Employer's address: 

The Council for Development and Reconstruction (CDR) 
Tallet El-Serail – Po Box 116-5351 
Beirut Central District – Lebanon 
 

(b) Engineer's address: 
As stated in the Appendix to Form of Bid 

 
Default of Employer 

69.1 Default of Employer 

Delete Sub-Clause 69.1 (a). 
 
Delete Sub-Clause 69.1 (d). 

 

69.4 Contractor’s Entitlement to Suspend the Work 

Delete Sub-clause 69.4 and Substitute by the following: 
 
The Contractor may, if the Employer fails to pay the amount due under any certificate of the 
Engineer within 60 days after the expiry of the time stated in Sub-Clause 60.8 within which 
payment is to be made, subject to any deduction that the Employer is entitled to make under 
the Contract, after giving 60 days prior notice to the Employer, with a copy to the Engineer, 
reduce the rate of work in a manner that the Contractor shall clearly specify and reflect in a 
revised programme of work, showing the rate of work to be reduced and intended reduction in 
resources, fully documented and submitted for the Engineer’s verification. 
 
69.5  Resumption of Work  

Delete Sub-clause 69.5 and Substitute by the following: 
 
Where the Contractor reduces the rate of work, having given notice in accordance with Sub-
Clause 69.4, and the Employer subsequently pays the amount due or part of the amount due in 
any form of payment, the Contractor shall resume normal working as soon as reasonably 
possible but in any case not exceeding 30 days from such payment. 
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Changes in Cost and Legislation  

70.1  Increase or Decrease of Cost (Price Adjustment) 

Delete Sub-Clause 70.1 and Substitute by the following: 
 
"The amounts payable to the Contractor pursuant to Sub-Clause 60.1, shall be adjustable only 
in respect of rise or fall in cost for the following items: 

 Description Equation 

A Reinforcement Steel P1  = P0 * {0.15 * L1 / L0 + 0.70 * Lmc1 / Lmc0 * E1 / E0 + 0.15} 

  Applicable to the cost of completed steel reinforcement works 

B 
Excavation , BackFilling, and 
Aggregate base and sub-base 
courses 

P1 = P0 * {0.15 * L1 / L0 + 0.25 * F1 / F0 + 0.10 * Eqp1 / Eqp0 * E1 / E0 
+ 0.50} 

C Concrete Works P1 = P0 * {0.45 * C1 / C0 + 0.15 * L1 / L0 + 0.10 * F1 / F0 + 0.30} 

  Applicable to the cost of concrete excluding the steel reinforcement 
price 

D Industrial Steel, steel beams and 
Air conditioning Ducts 

P1 = P0 * {0.15 * L1 / L0 +0.70 * Lmb1 / Lmb0 * E1 / E0 + 0.15} 

  Applicable to the cost of Industrial Steel, steel beams and Air 
conditioning Ducts installed including Labor and workmanship. 

E Copper  P1 = P0 * {0.15 * L1 / L0 + 0.70 * Cf1 / Cf0 * E1 / E0 + 0.15} 

  Applicable to the cost of copper installed including Labor and 
workmanship. 

F -1 Aluminum Works including 
glass  

P1 = P0 * {0.15 * L1 / L0 + 0.10 * Ver1 / Ver0 * E1 / E0 + 0.60 * Alu1 / 
Alu0 * E1 / E0 + 0.15} 

  Applicable to the cost of Aluminum Works including glass installed 
including Labor and workmanship. 

F-2 Aluminum Works excluding 
glass 

P1 = P0 * {0.15 * L1 / L0 + 0.70 * Alu1 / Alu0 * E1 / E0 + 0.15} 

  Applicable to the cost of Aluminum Works excluding glass installed 
including Labor and workmanship. 

G Ductile Iron Pipes P1 = P0 * {0.15 * L1 / L0 + 0.70 * Tf1 / Tf0 * E1 / E0 + 0.15} 

  Applicable to the cost of installed pipes 

H Steel Pipes  P1 = P0 * {0.15 * L1 / L0 + 0.70 * Ta1 / Ta0 * E1 / E0 + 0.15} 

  Applicable to the cost of installed pipes 

I Pumps, Air Compressors, 
Hydraulic systems  

P1 = P0 * {0.15 * L1 / L0 + 0.70 * Pu1 / Pu0 * E1 / E0 + 0.15} 

  Applicable to the cost of installed pumps 

J GRP Pipes P1 = P0 * {0.15 * L1 / L0 + 0.14 * Rt1 / Rt0 * Yn1 / Yn0 + 0.28 * Gf1 / 
Gf0 * Yn1 / Yn0 + 0.43} 

  Applicable to the cost of installed pipes 
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K Polyethylene Pipes P1 = P0 * {0.15 * L1 / L0 + 0.70 * Et1 / Et0 * Yn1 / Yn0 + 0.15} 

  Applicable to the cost of installed pipes 

L 
Bituminous Binder and Wearing 
Course  prime and tack coat 

P1 = P0 * {0.15 + 0.15 * L1 / L0 + 0.45 * [ (1.12 * B1 + 66) / (1.12 * B0 
+ 66)] + 0.25 * F1 / F0} when contract price is in USD 

M Electrical Works related to 
Buildings and similar 

P1 = P0 * {0.15 * L1 / L0 + 0.55 * Cf1 / Cf0 * E1 / E0 + 0.15 * Lma1 / 
Lma0 * E1 / E0 + 0.15} 

  Applicable to the cost of Electrical works completed and not supplied  

N 

Wood Works P1 = P0 * {0.15 * L1 / L0 + 0.70 * Bo1 / Bo0 * E1 / E0 + 0.15} 

Applicable to the cost of  Wood Works installed including Labor and 
workmanship. 

  

Where: 

Alu0 = “Aluminium Brut” index as issued by the french establishment INSEE for the 
Calendar month in which the bid opening took place. 

Alu1 = Weighted Average (Moyenne Pondérée) for “Aluminium Brut” index as issued by 
the french establishment INSEE during the period of executed works included in 
the monthly statement.  

B0 = Average price for “Bitumine 3.5 Pct” in American $ as per Platts Bulletin for the 
Calendar month in which the bid opening took place. 

B1 = Weighted Average (Moyenne Pondérée) for “Bitumine 3.5 Pct” Average Price in 
American $ as per Platts Bulletin during the period of executed works included in 
the monthly statement.  

Bo0 = “BT18a – Menuiserie bois et sa quincaillerie intérieure y compris ” index as issued 
by the french establishment INSEE for the Calendar month in which the bid 
opening took place. 

Bo1 = Weighted Average (Moyenne Pondérée) for “BT18a – Menuiserie bois et sa 
quincaillerie intérieure y compris” index as issued by the french establishment 
INSEE during the period of executed works included in the monthly statement.  

C0 = Cement (Ciment en Vrac) ton Price as issued by the Cementeries on bid opening 
day. 

C1 = Weighted Average (Moyenne Pondérée) for the Cement (Ciment en Vrac) ton Price 
as issued by the Cementeries during the period of executed works included in the 
monthly statement.  

Cf0 = “Fils en cuivre ou alliage” index as issued by the french establishment INSEE for 
the Calendar month in which the bid opening took place. 
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Cf1 = Weighted Average (Moyenne Pondérée) for “Fils en cuivre ou alliage” index as 
issued by the french establishment INSEE during the period of executed works 
included in the monthly statement.  

E0 = Closing exchange rate for the Euro vs the contract currency as per the bulletin 
published by the Central Bank of Lebanon on bid opening date. 

E1 = Weighted Average (Moyenne Pondérée) closing exchange rate for the Euro vs the 
contract currency as per the bulletin published by the Central Bank of Lebanon, 
during the period of executed works included in the monthly statement. 

Eqp0 = Average for both “Machines agricoles françaises exportées” and “Véhicules 
utilitaires” Indices as issued by the french establishment INSEE for the Calendar 
month in which the bid opening took place. 

Eqp1 = Weighted Average (Moyenne Pondérée) for “Machines agricoles françaises 
exportées” and “Véhicules utilitaires” Indices as issued by the french establishment 
INSEE during th e period of executed works included in the monthly statement.  

Et0 = “Polyethylene (high density)” index as issued by Bank of Japan, Research and 
Statistics Department for the Calendar month in which the bid opening took place. 

Et1 = Weighted Average (Moyenne Pondérée) for  “Polyethylene (high density)” index 
as issued by Bank of Japan, Research and Statistics Department during the period 
of executed works included in the monthly statement.  

F0 = Gaz Oil (Mazout) Market Price as issued by the Ministry of Industry on bid 
opening day. 

F1 = Weighted Average (Moyenne Pondérée) Gaz Oil (Mazout) Market Price as issued 
by the Ministry of Industry during the period of executed works included in the 
monthly statement.  

Gf0 = “Glass fiber and Glass Fiber Products” index as issued by Bank of Japan, Research 
and Statistics Department for the Calendar month in which the bid opening took 
place. 

Gf1 = Weighted Average (Moyenne Pondérée) for “Glass fiber and Glass Fiber Products” 
index as issued by Bank of Japan, Research and Statistics Department during the 
period of executed works included in the monthly statement.  

L0 = Minimum monthly wage excluding any additional benefits i.e transportation, etc…,  on 
bid opening day. 

L1 = Weighted Average (Moyenne Pondérée) monthly wage excluding any additional 
benefits i.e transportation, etc …,  for the Calendar month during the period of 
executed works included in the monthly statement.  

Lma0 = “Fils en aciers non alliés de qualité” index as issued by the french establishment 
INSEE for the Calendar month in which the bid opening took place. 

Lma1 = Weighted Average (Moyenne Pondérée) for “Fils en aciers non alliés de qualité” 
index as issued by the french establishment INSEE during the period of executed 
works included in the monthly statement.  

Lmb0 = “Petites barres rondes en aciers non alliés de qualité” index as issued by the french 
establishment INSEE for the Calendar month in which the bid opening took place. 
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Lmb1 = Weighted Average (Moyenne Pondérée) for “Petites barres rondes en aciers non 
alliés de qualité” index as issued by the french establishment INSEE during the 
period of executed works included in the monthly statement.  

Lmc0 = “Barres Crénelées ou nervurés pour béton armé” index as issued by the french 
establishment INSEE for the Calendar month in which the bid opening took place. 

Lmc1 = Weighted Average (Moyenne Pondérée) for “Barres Crénelées ou nervurés pour 
béton armé” index as issued by the french establishment INSEE during the period 
of executed works included in the monthly statement.  

P0 = Price as shown in the Original Bill of Quantities 

P1 = Adopted Price for contractor reimbursement. 

Pu0 = “Pompes, compresseurs et systèmes hydrauliques exportés” index as issued by the 
french establishment INSEE for the Calendar month in which the bid opening took 
place. 

Pu1 = Weighted Average (Moyenne Pondérée) for “Pompes, compresseurs et systèmes 
hydrauliques exportés” index as issued by the french establishment INSEE during 
the period of executed works included in the monthly statement.  

Rt0 = “Thermosetting resins” index as issued Bank of Japan, Research and Statistics 
Department for the Calendar month in which the bid opening took place. 

Rt1 = Weighted Average (Moyenne Pondérée) for “Thermosetting resins” index as issued 
by Bank of Japan, Research and Statistics Department during the period of 
executed works included in the monthly statement.  

Ta0 = “Tubes en acier et accessoires” index as issued by the french establishment INSEE 
for the Calendar month in which the bid opening took place. 

Ta1 = Weighted Average (Moyenne Pondérée) for “Tubes en acier et accessoires” index 
as issued by the french establishment INSEE during the period of executed works 
included in the monthly statement.  

Tf0 = “Pièces de fonderie en fonte” index as issued by the french establishment INSEE 
for the Calendar month in which the bid opening took place. 

Tf1 = Weighted Average (Moyenne Pondérée) for “Pièces de fonderie en fonte” index as 
issued by the french establishment INSEE during the period of executed works 
included in the monthly statement.  

Ver0 = “Verre et articles en verre” index as issued by the french establishment INSEE for 
the Calendar month in which the bid opening took place. 

Ver1 = Weighted Average (Moyenne Pondérée) for “Verre et articles en verre” index as 
issued by the french establishment INSEE during the period of executed works 
included in the monthly statement.  

Yn0 = Closing exchange rate for the Yen vs the contract currency as per the bulletin 
published by the Central Bank of Lebanon on bid opening date. 

Yn1 = Weighted Average  (Moyenne Pondérée) closing exchange rate for the Yen vs the 
contract currency as per the bulletin published by the Central Bank of Lebanon, 
during the period of executed works included in the monthly statement. 
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Construction items listed in the preamble of the BOQ are subject to price adjustment. 
In case a construction item includes more than one material/trade subject to price 
adjustment, then this item is subject to adjustment using the corresponding formulas 
for the major materials and applied to their respective shares in the unit price of this 
item. 
 

Unit Price adjustment will be calculated up to five decimal places. 

The price adjustment formulae shall apply on the monthly payment certificates and the 
cumulative increases “A” that occurred (or the cumulative decreases “B” that occurred) and 
shall be calculated on the value of the works in the successive monthly payment certificates, 
according to the following: 

 
a) a price adjustment formula shall apply only if the amount of the cumulative increase 

(or the cumulative decrease) of an adjusted unit price exceeds 3% of the original 
contract amount “C”. 

 
b) when A>0.03C, indemnities for the increase of prices equivalent to A-0.03C shall be 

paid to the Contractor in the successive monthly payment certificates. 
 

c) when B>0.03C, an amount equivalent to B-0.03C shall be deducted from the 
Contractor’s monthly payment certificates, due to the decrease of prices. 

 
d) the Employer has the right to recover any increase paid to the Contractor if the 

cumulative increase of an adjusted unit price falls below 3% of the original 
contract amount; also the Employer has the obligation to return to the Contractor 
any deduction already applied on the monthly payment certificates, if the 
decrease falls below 3% of the original contract amount.  

 
70.2 Subsequent Legislation 

Delete Sub-Clause 70.2 and Substitute by the following: 
 
" If, after the day 28 (twenty eight) days prior to the latest date for submission of tenders for 
the Contract, there occur in Lebanon changes to any Law, Decree or Decision of the Council 
of Ministers which causes additional or reduced cost to the Contractor, in the execution of the 
Contract, such additional or reduced cost shall, after due consultation with the Contractor and 
approval of the Employer , be added to or deducted from the Contractor Price. 
Notwithstanding the foregoing, such additional or reduced cost shall not be separately paid or 
credited if the same shall already have taken into account in the indexing of any inputs to the 
Price Adjustment Formulae in accordance with the provisions of Sub-Clause 70.1." 
 

Currency and Rates of Exchange 

72.2  Currency Proportions 

Delete Sub-Clause 72.2. 
 

72.3 Currencies of Payment for Provisional Sums 

Delete the words "Sub-Clauses 72.1 and 72.2" from the 4th line and Substitute the words 
"Sub-Clause 60.4". 
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72.4  Substantial Changes in Currency Requirements  

Add the following new Sub-Clause 72.4: 
 
"The foreign and local currency portions of the balance of the Contract Price if applicable to 
this contract shall be amended by agreement between the Employer and the Contractor to 
reflect any substantial changes in the expected foreign and local currency requirements of the 
Contractor during execution of the works provided that 
 
(a) the Contractor shall inform the Employer and the Engineer whenever any such substantial 

change may occur; or 
 
(b) the Engineer may recommend a review of such expected requirement if in his judgment 

there is evidence of a change in the country of origin of materials, Plant, or services to be 
provided under the Contract which should result in any substantial change of such 
expected requirements." 

 

Additional Clauses Taxes, Duties and Shares 

Add the following new Sub-Clauses: 73.1, 73.2, 73.3, 73.4, 74.1,75.1, 76.1, 77.1, 78.1, 79.1. 
 

73.1  Foreign Taxation 

The prices bid by the Contractor shall be deemed to include all taxes, duties and other charges 
imposed outside the Employer's country on the production, manufacture, sale and transport of 
the Contractor's Equipment, Plant, materials, and supplies to be used in or furnished under the 
Contract, and on the services performed under the Contract. 
 

73.2  Local Taxation 

The Prices bid by the Contractor shall include all taxes and duties except the VAT that may 
be levied in accordance with the laws and regulations in force as of the 28 days prior to the 
latest date set for submission of Bids, in the Republic of Lebanon on the Contractor's 
Equipment, Plant, materials and supplies (permanent, temporary and consumable) acquired 
for the purpose of the Contract and on the services performed under the Contract.  Nothing in 
the Contract shall relieve the Contractor from his responsibility to pay any tax that may be 
levied in Lebanon in respect of the Contract. VAT shall be applicable separately according to 
Appendix 2. 
 

73.3  Income Tax on Staff 

The Contractor's staff, personnel and labour will be liable to pay personal income taxes in 
Lebanon in respect of such of their salaries and wages as are chargeable under the laws and 
regulations for the time being in force, and the Contractor shall perform such duties in regard 
to such deductions thereof as may be imposed on him by such laws and regulations. 
 

73.4  Duties on Contractor's Equipment 

Notwithstanding the provisions of Sub-Clause 73.2, the Contractor's Equipment, including 
essential spare parts therefore, imported by the Contractor for the sole purpose of executing 
the Contract shall be temporarily exempt from the payment of import duties and taxes upon 
initial importation, provided the Contractor shall post with customs authorities at the port of 
entry an approved export bond or bank guarantee, valid until the time completion of the 
Contract plus six months, in an amount equal to the full import duties and taxes which would 
be payable on the assessed imported value of such Contractor's Equipment and spare parts, 
and callable in the event that the Contractor’s Equipment is not exported from the Employer's 
country on completion of the Contract. A copy of the bond or guarantee endorsed by the 
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customs authorities shall be provided by the Contractor to the Employer upon the importation 
of individual items of Contractor's Equipment and spare parts.  Upon export of individual 
items of Contractor's Equipment and spare parts, or upon completion of' the Contract, the 
Contractor shall prepare, for approval by the customs authorities, an assessment of the 
residual value of the Contractor's Equipment and spare parts to be exported, based on the 
depreciation scale(s) and other criteria used by the customs authorities for such purposes 
under the provisions of the applicable law.  Import duties and taxes shall be due and payable 
to customs authorities by the Contractor on (a) the difference between the initial imported 
value and the residual value of the Contractor's Equipment and spare parts to be exported; and 
(b) on the initial imported value of that Contractor’s Equipment and spare parts remaining in 
the Employer's country after completion of the Contract.  Upon payment of such dues within 
28 days of being invoiced, the bond or bank guarantee shall be reduced or released 
accordingly; otherwise the security shall be called in the full amount remaining. 
 

Miscellaneous 

74.1  Illegal Payments 

If the Contractor, or any of his Subcontractors, agents or servants gives or offers to give to 
any person any payment, gift, gratuity or commission as an inducement or reward for doing or 
forbearing to do any action in relation to the Contract or any other contract with the 
Employer, or for showing or forbearing to show favor or disfavor to any person in relation to 
the Contract or to any other contract with the Employer, then the Employer may enter upon 
the Site and the Works and expel the Contractor and the provisions of Clause 63 hereof shall 
apply as if such entry and expulsion has been made pursuant to that Clause. 
 

75.1  Termination of Contract for Employer’s Convenience 

The Employer shall be entitled to terminate this Contract at any time for the Employer's 
convenience after giving 56 days prior notice to the Contractor, with a copy to the Engineer.  
In the event of such termination the Contractor 
 
(a) shall proceed as provided in Sub-Clause 65.7; and  
(b) shall be paid by the Employer as provided in Sub-Clause 65.8. 
 

76.1  Restrictions on Eligibility 

(a) Any Plant, materials, or services which will be incorporated in or required for the 
Works, as well as the Contractor’s Equipment and other supplies, shall have their origin 
in any of the countries and territories eligible under the Lebanese Law and the funding 
agency guidelines. 

 
(b) For the Purpose of this clause, "origin" means the place where the materials and 

equipment were mined, grown, produced, or manufactured, or from which the services 
are provided. 

 
(c) The origin of Goods and services is distinct from the nationality of the Supplier. 
 

77.1  Joint Venture And Several Liability 

If the Contractor is a joint venture of two or more persons all such persons shall be jointly and 
severally bound to the Employer for the fulfillment of the terms of the Contract and shall 
designate one person to act as leader with authority to bind the joint venture.  The 
composition or constitution of the joint venture shall not be altered without the consent of the 
Employer. 
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78.1  Details to be Confidential 

The Contractor shall treat the details of the Contract as private and confidential, save insofar 
as may be necessary for the purposes thereof, and shall not publish or disclose the same or 
any particulars thereof in any trade or technical paper or elsewhere without the previous 
consent in writing of the Employer or the Engineer.  If any dispute arises as to the necessity of 
any publication or disclosure for the purposes of the Contract the same shall be referred to the 
Employer whose determination shall be final. 
 

79.1 Safety, Health and Environmental Regulations 

The Contractor shall comply with the requirements of CDR Safety, Health and Environmental 
Regulations.  The regulations and requirements and specific measures and actions available to 
the Employer and the Engineer, including suspension of the Works or part of the Works and 
payment deductions set out in Clause 3 of these Regulations, in the event of non-compliance 
by the Contractor are included in Appendix 1 to these Conditions of Particular Application. 
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CDR Safety, Health & Environmental Regs,  

 
 
 Preamble 
 
 
The Safety, Health and Environmental Regulations are in two parts: 
 
 PART I  - General Safety, Health and Environmental Regulations; 
 
 PART II - Supplementary Safety, Health and Environmental Regulations. 
 
PART II shall have priority over PART I. 
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 Part I 
 
 General Safety, Health and Environmental Regulations 
 
1 Introduction 
 
1.1 The prevention of injury and/or illness to site personnel and the public, damage to the 

Works and to public and private property, protection of the environment, and 
compliance with applicable laws, are primary objectives of CDR (the Employer).  
Because of the importance CDR places on meeting these objectives, selected minimum 
requirements are outlined in these Safety, Health and Environmental Regulations with 
which Contractors shall comply while working on CDR contracts.  Given that these 
Regulations cannot cover every eventuality, the Contractor shall be expected to exercise 
good judgment in all such matters, even though not mentioned in these Regulations, and 
shall take any and all additional measures, as required or necessary, to meet his 
responsibility for safety, health and environmental matters during the period of the 
Contract. 

 
 CDR and its representatives shall not be held liable for any actions taken by the 

Contractor that are attributed to following the minimum requirements stated hereinafter. 
 
1.2 The Contractor shall, throughout the execution and completion of the Works and the 

remedying of any defects therein: 
 
 (a) have full regard for the safety of all persons on the Site and keep the Site and the 

Works in an orderly state appropriate to the avoidance of danger to any person; 
 
 (b) know and understand all laws governing his activities along with any site 

requirements and work site hazards.  Such information shall be communicated 
by the Contractor to his personnel and subcontractors; 

 
 (c) take all necessary measures to protect his personnel, the Employer's personnel, 

other persons, the general public and the environment; 
 
 (d) avoid damage or nuisance to persons or to property of the public or others 

resulting from pollution, noise or other causes arising as a consequence of 
carrying out the Works. 

 
 (e) ascertain and comply with any regulations concerning noise, pollution and other 

nuisance in addition to the obligations imposed by the Conditions of Contract 
and by law. 

 
 (f) take necessary precautions to prevent nuisance from smoke, dust, rubbish, 

water, polluted effluent and other causes. 
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2 Compliance with Regulations 
 
2.1 The Contractor shall comply with the requirements of these Safety, Health and 

Environmental Regulations and all other applicable regulations or requirements under 
Lebanese laws, laid down by relevant authorities or issued by the Employer or the 
Engineer concerning safety, health and the environment, in force or introduced or 
issued from time to time during the period of the Contract. 

 
 In so far as these Regulations are applicable, they shall apply to sites and personnel 

outside the Site associated with the performance of the Contract.  
 
2.2 The Regulations equally apply to subcontractors and all other parties engaged by the 

Contractor and their personnel.  The Contractor shall ensure all such parties are fully 
aware of and comply with the Regulations. 

 
2.3 The Contractor shall comply with all notifications and written or verbal instruction 

regarding safety issued pursuant to these Regulations by the Employer, Engineer or 
relevant authorities within the time specified in the notification or instruction. 

 
 Whenever the Contractor is required to obtain the approval, agreement, permission, etc 

of the Engineer, such approval, agreement, permission, etc shall not relieve the 
Contractor of his responsibilities and obligations under these Regulations or the 
Contract. 

 
2.4 The Contractor shall adopt a positive approach, awareness and responsibility towards 

safety, health and the environment, and take appropriate action, by: 
 
 (a) ensuring the Regulations are enforced and followed by the Contractor's 

personnel.  Any failure by the Contractor's personnel to follow the Regulations, 
shall be regarded as a failure by the Contractor. 

 
 (b) paying attention to possible injury to unauthorized persons entering the site, 

particularly children. 
 
2.5 Whenever in these Regulations the Contractor is required to provide test certificates for 

equipment and personnel or to comply the relevant authorities' requirements and no 
independent test facilities are available or no relevant authorities exist in Lebanon, the 
Contractor shall provide: 

 
 a) in lieu of independent test certificates: 
 

- for equipment - details of the tests and the date of the tests that have 
been carried out by the Contractor and a written statement that the 
Contractor has satisfied himself that the item of equipment is fit and 
safe for use; 
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- for personnel - details of the training and experience and a written 
statement that the Contractor has satisfied himself that the person has 
the required level of competency; 

 b) in lieu of relevant authorities' requirements - details of the Contractor's own 
rules, regulations, requirements and procedures regarding safety, health and the 
environment. 

 
 If the Engineer is dissatisfied with the details provided by the Contractor, the Contractor 

shall provide further details or carry out further tests or provide further written 
statements as may be reasonably required by the Engineer. 

 
 When the Engineer has satisfied himself regarding the Contractor's own rules, 

regulations, requirements and procedures provided in accordance with (b) above, such 
rules, etc shall be deemed to form part of these Regulations and to which Clause 3 shall 
equally apply. 

 
3 Failure to Comply with Regulations 
 
3.1 General 
 
3.1.1 Should the Contractor fail to comply with any of the Regulations or requirements: 
 
 (a) the Engineer may suspend the Works or part of the Works until the Contractor 

has taken necessary steps, to the satisfaction of the Engineer, to comply with the 
regulations or requirements. 

 
 (b) the Employer may, following written notice to the Contractor, carry out 

themselves or arrange for another contractor to carry out such measures as they 
consider appropriate on behalf of the Contractor.  Any such actions by the 
Employer shall not affect or diminish the Contractor's obligations or 
responsibilities under the Contract. 

 
 (c) the Engineer may, following written notice to the Contractor, deduct from 

payments to the Contractor the amounts stipulated in Sub-Clause 3.2.  Such 
notice shall specify: 

 
  (i) the nature of the failure or failures; 
 
  (ii) the period after the date of the notice within which the Contractor shall 

remedy each failure; and 
 
  (iii) the amount to be deducted. 
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  Such suspension of payment will remain in force until such time as the 
Contractor has rectified the breach or breaches to the satisfaction of the 
Engineer.  No interest shall be paid on the suspended payments. 

 
3.1.2 Failure to comply with the Regulations or requirements shall be considered a breach of 

contract by the Contractor and may result in termination of the Contract by the 
Employer. 

 
3.1.3 In the event of the Employer or Engineer taking action based on Sub-Clause 3.1.1(a) or 

(b) or 3.1.2, the Contractor shall not be entitled to any additional costs or extension to 
the Contract Completion Date. 

 
3.1.4 All costs incurred by the Employer pursuant to Sub-Clause 3.1.1(b) and the deductions 

from payments imposed on the Contractor by the Engineer under Sub-Clause 3.1.1(c) 
shall be deducted from amounts otherwise due to the Contractor. 

 
3.2 Deductions from Payments 
 
3.2.1 Failures by the Contractor to comply with the Regulations or requirements are classified 

as follows: 
 
 D1 - breaches of Sub-Clause 5.6 (personal protective equipment); 
 D2 - breaches of Clause 7 (work in Public Areas); 
 D3 - breaches other than D1 and D2. 
 
3.2.2 The basic deduction from payment for each classification in Sub-Clause 3.2.1, is as 

follows: 
 
 for D1 – USD 100/person/day; 
 for D2 – USD 500/location/day; 
 for D3 – USD 100/occurrence/day. 
 Limit of cumulative total deductions shall not exceed 1% of Contract price. 
 
3.2.3 Deductions from payments will be applied as follows: 
 
 (a) for the first breach of each regulation or requirement - the basic deduction.  If 

the same or similar breaches occur in different situations or locations at the 
same time, the Engineer may apply deductions for each situation or location; 
this will not apply to breaches related to personal protective equipment. 

 
 (b) for a second or subsequent breach of the same Regulation or requirement or 

failure to rectify a previous failure within the time specified by the Engineer - 
twice the basic deduction. 
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4 General Requirements 
 
4.1 Preamble 
 
4.1.1 All references to safety shall be deemed to include health and the environment. 
 
4.2 Safety Officer 
 
4.2.1 The Contractor shall appoint a competent Safety Officer who shall be responsible for 

safety, health and the environment. The Safety Officer shall be given sufficient time by 
the Contractor to carry out his duties; minimum requirements shall be as follows: 

 
 Workforce on Site of over 250- full time Safety Officer; 
 
 Workforce on Site of 100-250 - 50% of Safety Officer's time; 
 
 Workforce on Site below 100 - as required for the Works but a minimum of 5 

hours per week of Safety Officer's time where 
more than 20 workers. 

 
4.2.2 The Contractor shall provide the Safety Officer with appropriate identification, 

including a white hard hat with red cross symbol and an identification badge.  The 
appointment of the Safety Officer shall be in writing and copied to the Engineer.   The 
appointment shall include specific instructions to enforce these Regulations and 
delegated authority to take any action, measure or to issue instructions regarding their 
enforcement.  All persons on Site shall be made aware of the name and authority of the 
Safety Officer and instructed to comply with any instruction or direction on safety 
matters, verbal or in writing, issued by the Safety Officer. 

 
4.2.3 The Safety Officer shall be provided with a mobile phone or other similar means of 

communication.  The Safety Officer shall be accessible and available at all times 
including outside normal working hours. 

 
4.3 Safety Training 
 
4.3.1 The Contractor shall provide safety induction training for all site personnel upon 

starting on site. 
 
4.3.2 The Contractor shall provide safety refresher/reinforcement training at regular intervals 

for his staff. 
 
4.4 Safety Meetings 
 
4.4.1 The Contractor shall hold regular safety meetings to provide safety instructions and 

receive feedback from site personnel on safety, health and environmental matters.  A 
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weekly Safety Meeting shall be chaired by the Safety Officer and minutes shall be taken 
of the meeting.  The meeting/minutes shall cover all relevant issues including actions to 
be taken.  A copy of the minutes shall be given to the Engineer.  The Safety Officer 
should attend the Contractor's weekly site meetings and "Safety" should be an item on 
the agenda. 

 
4.5 Safety Inspections 
 
4.5.1 The Safety Officer shall make regular safety inspections of the work site.  The Safety 

Officer shall prepare a report of each inspection.  This report shall include details of all 
breaches of these Regulations and any other matters or situations relating to safety 
found during the inspection, instructions issued by the Safety Officer and actions taken 
by the Contractor.  A copy of the Safety Officer's inspection reports shall be given to 
the Engineer. 

 
4.6 Control of Substances Hazardous to Health 
 
4.6.1 Hazardous materials shall be stored in approved safety containers and handled in a 

manner specified by the manufactures and/or prescribed by relevant Authorities (see 
Sub-Clause 2.5). 

 
4.6.2 Only properly trained and equipped personnel shall handle hazardous materials. 
 
4.7 Potential Hazards 
 
4.7.1 The Contractor shall inform employees of potential hazards, take appropriate steps to 

reduce hazards and be prepared for emergency situations. 
 
4.7.2 The Contractor shall make an assessment of every operation involving hazardous 

substances.  The assessment shall be recorded on a Hazardous and Flammable 
Substances Assessment Method Statement which shall be submitted to the Engineer 
prior to the delivery and use of the substance on Site. 

 
4.8 Accident Reporting 
 
4.8.1 The Contractor shall report all accidents and dangerous occurrences to the Engineer.  

The Contractor shall prepare a report on each accident or dangerous occurrence and a 
copy of the report, together with witness statements and any other relevant information, 
shall be submitted to the Engineer.  A reportable accident or dangerous occurrence shall 
include any accident to any person on Site requiring medical attention or resulting in the 
loss of working hours or any incident that resulted, or could have resulted, in injury, 
damage or a danger to the Works, persons, property or the environment.  

 
4.8.2 In the event of an  accident or dangerous occurrence, the Contractor shall be responsible 

for completing all statutory notifications and reports.  Copies of all statutory 
notifications and reports shall be passed to the Engineer. 
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4.8.3 All accidents and dangerous occurrences shall be recorded in a Site Accident Book.  

The Site Accident Book shall be available at all times for inspection by the Engineer. 
 
4.8.4 The Contractor shall immediately rectify any situation or condition that could result in 

injury, damage or a danger to the Works, person, property or the environment.  If the 
situation or condition cannot be corrected immediately, the Contractor shall provide 
temporary barriers and appropriate warning signs and devices and/or take other 
appropriate action necessary for the protection of persons, property and the 
environment. 

 
4.9 Notices, Signs, Etc 
 
4.9.1 All safety, health, environmental and other notices and signs shall be clearly displayed 

and written in both Arabic and either English or French.  All requirements, instructions, 
procedures, etc issued by the Contractor concerning these Regulations shall be printed 
in both Arabic and English and displayed and readily available to Contractor's 
personnel. 

 
4.10 First Aid and Medical Attention 
 
4.10.1 The Contractor shall have comprehensive First Aid Kit(s) on Site at all times.  First Aid 

Kits shall be conveniently located and clearly identifiable.  
 
4.10.2 The Contractor shall have one employee on site trained in first aid for every 25 

employees.  Such persons shall be provided with appropriate identification, including a 
red hard hat with a white "red cross" symbol and an identification badge. 

 
4.10.3 The Contractor shall make contingency arrangements for calling a Doctor and 

transporting injured persons to hospital.  The telephone numbers of the emergency 
services and the name, address and telephone number of the Doctor and nearest hospital 
shall be prominently displayed in the Contractor's site office.  

 
4.11 Employee Qualifications and Conduct 
 
4.11.1 The Contractor shall employ only persons who are fit, qualified and skilled in the work 

to be preformed.  All persons shall be above the minimum working age. 
 
4.11.2 Contractor's personnel shall use the toilet facilities provided  by the Contractor. 
 
 
4.11.3 The Contractor shall ensure: 
 
 (a) that no firearms, weapons, controlled or illegal substances or alcoholic 

beverages are brought onto the Site and that no personnel under the influence of 
alcohol or drugs are permitted on Site. 
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 (b) that all personnel obey warning signs, product or process labels and posted 

instructions. 
 
 (c) that drivers or operators of vehicles, machinery, plant and equipment follow the 

rules for safe operations.  Drivers shall wear seat belts and obey all signs and 
posted speed limits. 

 
4.12 Security 
 
4.12.1 The Contractor shall take all measures necessary, including watching and lighting at 

night, to prevent unauthorized entry to the Site and to safeguard the Site, the Works, 
materials, Plant, Contractor's Equipment and Temporary Works against damage from 
trespass and theft. 

 
5 Safety Requirements 
 
5.1 Personal Protective Equipment 
 
5.1.1 The Contractor shall provide personal protective equipment, including hard hats, safety 

glasses, respirators, gloves, safety shoes, and such other equipment as required, and 
shall take all measures or actions for the protection and safety of Contractor's personnel. 

 
5.1.2 Non-metallic hard hats shall be worn at all times by all personnel at the worksite with 

the exception of those areas where the Engineer has indicated it is not necessary to do 
so. 

 
5.1.3 Safety glasses shall meet international standards and be available for use and worn in 

specified worksite areas.  As a minimum, safety glasses shall be worn for the following 
types of work: hammering, chipping, welding, grinding, use of electrically powered or 
pneumatic equipment, insulation handling, spray painting, working with solvents, and 
other jobs where the potential of an eye injury exists.  Face shields and/or monogoggles 
shall be worn where possible exposure to hazardous chemicals, cryogenic fluids, acids, 
caustics, or dust exists and where safety glasses may not provide adequate protection. 

 
5.1.4 When handling acids, caustics, and chemicals with corrosive or toxic properties, 

suitable protection, such as acid suits or chemical resistant aprons and gloves, shall be 
worn to prevent accidental contact with the substance. 

5.1.5 Personnel shall not be permitted to work whilst wearing personal clothing or footwear 
likely to be hazardous to themselves or others. 

 
5.1.6 The wearing of safety shoes with steel reinforced toes is recommended for all 

Contractor's personnel on site.  In all cases, Contractor's personnel shall wear 
substantial work shoes that are commensurate with the hazards of the work and the 
worksite area. 
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5.1.7 Hearing protection, including muffs, plugs or a combination thereof, shall be provided 

for all personnel operating in areas where the noise level exceeds 90 decibels.  Such 
protection shall also be provided for operators working with equipment exceeding such 
a level.  This may include equipment such as excavators, shovels, jackhammers, saws, 
drills, grinders, and the like are being used. 

 
5.1.8 The Contractor shall encourage employees to wear substantial work gloves whenever 

practical and safe to do so. 
 
5.2 Fire Protection and Prevention 
 
5.2.1 The Contractor shall take all necessary measures to prevent personal injury or death or 

damage to the Works or other property, including but not limited to 
 

(a) provision of fire fighting facilities in all vulnerable areas and as instructed by the 
Engineer 

(b) marking escape routes and illuminating them if necessary 
(c) instructing workmen in fire precautions and use of fire fighting equipment 
(d) displaying notices on fire safety and procedures in the event of a fire on Site. 

 
5.2.2 The Contractor shall comply with fire protection instructions given by the Authorities 

having jurisdiction in regard to fire protection regulations. 
 
5.2.3 The Contractor shall, upon moving on site, provide to the Engineer and the Authorities 

a fire prevention and evacuation plan.  This shall include drawing(s) showing the fire 
assembly points.  The fire prevention and evacuation plan and drawing(s) shall be 
updated from time to time as the Works progress.  The Contractor shall ensure all 
personnel are fully informed on escape routes and assembly points and any changes 
thereto.  

 
5.2.4 Fuel storage will not be permitted in construction work areas.  Contractors may 

establish fuel storage tanks in special areas set aside for the purpose and approved by 
the Engineer.  Storage tanks shall be adequately bounded to control spillage.  Fire 
extinguishers shall be provided and installed in a suitable nearby location. 

 
5.2.5 Highly combustible or volatile materials shall be stored separately from other materials 

and as prescribed by relevant authorities and under no circumstances within buildings 
or structures forming part of the permanent Works.  All such materials shall be 
protected and not exposed to open flame or other situations which could result in a fire 
risk. 

 
5.2.6 No combustible site accommodation shall be located inside or within 10 meters of a 

building or structure forming part of the permanent Works,  Where units have to be 
used in these circumstances, they shall be constructed of non-combustible materials and 
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have a half-hour fire rating inside to outside and outside to inside.  Non-combustible 
furniture shall be used where practical. 

 
5.2.7 All temporary accommodation and stores shall be provided with smoke detectors and 

fire alarms. 
 
5.2.8 Smoking shall be banned in high-risk areas. 
 
5.2.9 Expanded polystyrene with or without flame retarding additive, polythene, cardboard 

and hardboard shall not be used as protection materials. 
 
5.2.10 Plywood and chipboard shall only be used as protection on floors.  Vertical protection 

shall be non-combustible.  Debris netting and weather protection sheeting shall be fire 
retardant. 

 
5.2.11 When using cutting or welding torches or other equipment with an open flame, the 

Contractor shall provide a fire extinguisher close by at all times.  All flammable 
material shall be cleared from areas of hot works, or work locations prior to welding or 
oxy/gas burning operations.  All hot works shall cease half an hour before the end of a 
work shift to allow for thorough checking for fires or smoldering materials.  Where 
appropriate, areas of hot works are to be doused in water before the shift ends. 

 
5.2.12 An adequate number of fire extinguishers of types suited to the fire risk and the 

materials exposed shall be provided.  These shall be placed in accessible, well-marked 
locations throughout the job site.  Contractor's personnel shall be trained in their use.  
Extinguishers shall be checked monthly for service condition and replaced or recharged, 
as appropriate after use. 

 
5.2.13 Only approved containers shall be used for the storage, transport and dispensing of 

flammable substances.  Portable containers used for transporting or transferring 
gasoline or other flammable liquids shall be approved safety cans. 

 
5.2.14 Fuel burning engines shall be shut off while being refueled 
 
5.2.15 Adequate ventilation to prevent an accumulation of flammable vapors shall be provided 

where solvents or volatile cleaning agents are used. 
 
5.2.16 Flammables shall not be stored under overhead pipelines, cable trays, electrical wires, 

or stairways used for emergency egress. 
5.2.17 Paints shall be stored and mixed in a room assigned for the purpose.  This room shall be 

kept under lock and key. 
 
5.2.18 Oily waste, rags and any other such combustible materials shall be stored in proper 

metal containers with self-closing lids and removed every night to a safe area or off site.  
Every precaution shall be taken to prevent spontaneous combustion. 
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5.3 Electrical Safety 
 
5.3.1 All temporary electrical installations, tools and equipment shall comply with current 

regulations dealing with on-site electrical installations. 
 
5.3.2 The Contractor shall establish a permit-to-work system for work on or in proximity to 

energized circuits of any voltage.  Contractor's personnel shall not commence work on 
such circuits unless a permit to work has been issued and adequate safety measures 
have been taken and the work operation has been reviewed and approved by the 
Engineer. 

 
5.3.3 Only authorized personnel shall be allowed to work or repair electrical installations and 

equipment. 
 
5.3.4 Portable tools and equipment shall be 220 volt, unless otherwise agreed by the 

Engineer. 
 
5.3.5 When portable or semi-mobile equipment operates at voltages in excess of 110 volts, 

the supply shall be protected by a Residual Current Device (RCD) regardless of any 
such device fitted to the equipment.  The RCD must have a tripping characteristic of 30 
milliamps at 30 milliseconds maximum. 

 
5.3.6 All static electrically powered equipment, including motors, transformers, generators, 

welders, and other machinery, shall be properly earthed, insulated, and/or protected by a 
ground fault interruption device.  In addition, the skin of metal buildings and trailers 
with electric service shall be earthed.  Metal steps, when used, shall be securely fixed to 
the trailer. 

 
5.3.7 Lamp holders on festoon lighting shall be molded to flexible cable and be of the screw 

in type.  Clip on guards shall be fitted to each lamp unit. 
 
5.3.8 All tungsten-halogen lamps shall be fitted with a glass guard to the element.  These 

lamps must be permanently fixed at high level. 
 
5.3.9 Electrical equipment shall be periodically inspected and repaired as necessary by 

competent persons. 
 
5.3.10 Any work on electrical equipment and systems shall be made safe through locking, 

tagging, and/or isolation of the equipment before work commences.  Prior to the start of 
the work, the equipment or systems shall be tested to insure that they have been 
properly de-energized and isolated. 

 
5.3.11 Electrical repair work on energized systems shall be avoided whenever possible. 
 
5.3.12 Electrical troubleshooting shall be conducted only after getting written approval of the 

Engineer. 
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5.3.13 Unauthorized personnel shall not enter enclosures or areas containing high voltage 

equipment such as switchgear, transformers, or substations. 
 
5.4 Oxygen/Acetylene/Fuel Gases/Cartridge Tools 
 
5.4.1 Compressed oxygen shall never be used in the place of compressed air. 
 
5.4.2 Flash-back (Spark) arrestors shall be fitted to all gas equipment. 
 
5.4.3 Liquid Petroleum Gas (LPG) cylinders shall not be stored or left in areas below ground 

level overnight.  Cylinders must be stored upright.  
 
5.4.4 The quantity of oxygen, acetylene and LPG cylinders at the point of work shall be 

restricted to a maximum of one day's supply.  Cylinders shall be kept in upright vertical 
rack containers or be safely secured to a vertical support. 

 
5.4.5 Cartridge tools shall be of the low velocity type.  Operators must have received 

adequate training in the safe use and operation of the tool to be used. 
 
5.5 Scaffolding/Temporary Works 
 
5.5.1 No aluminum tube shall be used, except for proprietary mobile towers, unless otherwise 

agreed with the Engineer. 
 
5.5.2 Drawings and calculations shall be submitted to the Engineer, prior to commencement 

of work on site, for all Temporary Works, including excavations, falsework, tower 
cranes, hoists, services and scaffolding.  Design shall conform to international 
standards. 

 
5.5.3 The Engineer will not approve Temporary Work designs but the Contractor shall take 

account of any comments on such designs made by the Engineer. 
 
5.5.4 The Contractor shall inspect and approve all Temporary Works after erection and 

before access, loading or use is allowed.  Completed and approved Temporary Works 
shall be tagged with a scaff-tag or similar safety system and the Safe Structure insert 
displayed.  For scaffolding, one tag shall be displayed every 32 m2 of face area.  A 
central record system shall be kept on all Temporary Work.  Temporary Works shall be 
inspected weekly and similarly recorded. 

 
5.5.5 All mobile scaffold towers shall be erected in accordance with the manufacture's 

instructions and a copy of these shall be submitted to the Engineer prior to any use on 
site.  Additionally, all towers shall be erected complete with access ladder, safety rails 
and kick boards whatever the height. 
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5.5.6 The Contractor shall repair or replace, immediately, any scaffold including accessories, 
damaged or weakened from any cause. 

 
5.5.7 The Contractor shall ensure that any slippery conditions on scaffolds are eliminated as 

soon as possible after they occur. 
 
5.5.8 All scaffolds used for storing materials, for brick or block laying, for access to 

formwork or for any other purpose where materials may accidentally fall, shall be 
provided with wire mesh guards or guards of a substantial material, in addition to kick 
boards. 

 
5.6 Use of Ladders 
 
5.6.1 Manufactured ladders shall meet the applicable safety codes for wood or metal ladders.  

Metal ladders shall not be used where there is any likelihood of contract with electric 
cables and equipment.  All metal ladders shall be clearly marked: "Caution - Do not use 
around electrical equipment". 

 
5.6.2 Job made ladders shall not be permitted. 
 
5.6.3 Extension or straight ladders shall be equipped with non-skid safety feet, and shall be 

no more than 12 m in height.  The maximum height of a stepladder shall be 2 m.  
Ladders shall not be used as platforms or scaffold planks. 

 
5.6.4 Ladders rungs and steps shall be kept clean and free of grease and oil.  
 
5.6.5 Extension and straight ladders shall be tied off at the top and/or bottom when in use.  

Only one person shall be allowed on a ladder at a time. 
 
5.6.6 Defective ladders shall be taken out of service and not used.  Ladders shall not be 

painted and shall be inspected for defects prior to use. 
 
5.7 Elevated Work 
 
5.7.1 The Contractor shall provide all personnel, while working at an elevated position, with 

adequate protection from falls.  Details of such protection shall be submitted to and 
approved by the Engineer. 

 
5.7.2 The Contractor shall carry out daily inspections of all elevated work platforms.  Defects 

shall be corrected prior to use. 
 
5.7.3 Roofing & Sheet Material Laying 
 
 (a) A Method Statement detailing the procedures to be adopted shall be submitted 

to and agreed with the Engineer prior to commencement of work on site. 
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 (b) Mobile elevating work platforms or the equivalent shall be used to install 
roofing and sheet materials wherever practicable and a suitable base is available. 

 
5.7.4 Erection of Structures 
 
 (a) A Method Statement detailing the procedures to be adopted shall be submitted 

and agreed with the Engineer prior to commencement of work on site. 
 
 (b) Safety harnesses and lines shall be provided by the Contractor for use by the 

erection personnel and worn at all times. 
 
 (c) Mobile elevating work platforms or the equivalent shall be used to erect 

structures wherever practicable and a suitable base is available. 
 
5.7.5 Mobile Elevating Work Platforms 
 
 Operators shall be trained in the safe use of such platforms and hold a current 

Certificate of Competence (see Sub-Clause 2.5). 
 
5.7.6 Hoists 
 
 (a) A copy of the current Test Certificate (see Sub-Clause 2.5) shall be submitted to 

the Engineer before any hoist (personnel or material) is brought into operation 
on the site.  Where the range of travel is increased or reduced a copy of the 
revised Test Certificate shall be submitted. 

 
 (b) Each landing gate shall be fitted with a mechanical or electrical interlock to 

prevent movement of the hoist when any such gate is in the open position. 
 
 (c) Safety harnesses must be worn and used by personnel erecting, altering and 

dismantling hoists. 
 
5.7.7 Suspended Cradles 
 
 (a) Suspended cradles shall be installed, moved and dismantled by a specialist 

contractor. 
 
 (b) Suspended cradles shall comply with local regulations. 
 (c) All powered suspended cradles shall incorporate independent safety lines to 

overspeed braking devices and independent suspension lines for personal safety 
harness attachment. 
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5.8 Use of Temporary Equipment 
 
5.8.1 The safe design capacity of any piece of equipment shall not be exceeded, nor shall the 

equipment be modified in any manner that alters the original factor of safety or 
capacity. 

 
5.8.2 Mobile equipment shall be fitted with suitable alarm and motion sensing devices, 

including backup alarm, when required. 
 
5.8.3 The Contractor shall ensure that the installation and use of equipment are in accordance 

with the safety rules and recommendations laid down by the manufacturer, taking into 
account the other installations already in place or to be installed in the future. 

 
5.8.4 The Contractor shall inspect Equipment prior to its use on the Works and periodically 

thereafter to ensure that it is in safe working order.  Special attention shall be given to 
such items as cables, hoses, guards, booms, blocks, hooks and safety devices.  
Equipment found to be defective shall not be used and immediately removed from 
service, and a warning tag attached. 

 
5.8.5 Natural and synthetic fiber rope made of material such as manila, nylon, polyester, or 

polypropylene shall not be used as slings if approved by the Engineer. 
 
5.8.6 Only trained, qualified and authorized personnel shall operate equipment.  All drivers 

and operators shall hold a current Certificate of Training Achievement for the 
equipment being used (see Sub-Clause 2.5). 

 
5.8.7 A safety observer shall be assigned to watch movements of heavy mobile equipment 

where hazards may exist to other personnel from the movement of such equipment, or 
where equipment could hit overhead lines or structures.  The observer shall also ensure 
that people are kept clear of mobile equipment and suspended loads. 

 
5.8.8 When mobile or heavy equipment is traveling onto a public thoroughfare or roadway, a 

flagman shall insure that traffic has been stopped prior to such equipment proceeding.  
While the mobile or heavy equipment is traveling on a public roadway, a trailing escort 
vehicle with a sign warning of a slow-moving vehicle that is dangerous to pass shall be 
provided. 

 
5.8.9 Cranes: 
 
 (a) The Contractor shall give a minimum of 48 hours notice to the Engineer prior to 

bringing a mobile crane on site. 
 (b) No cranes shall be erected on the site without the prior approval of the Engineer.  

The Engineer may direct the Contractor as to locations where cranes may not be 
located. The Contractor shall take such directions into account when submitting 
his proposals for crane location points, base footings, pick up points and swing 
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radius.  Compliance with any such direction shall not entitle the Contractor to 
any extension of the Period of Completion or to any increase in the Contract 
Price. 

 
 (c) Safety harnesses shall be worn and used at all times by personnel engaged on 

the erection, alterations and dismantling of tower cranes. 
 
 (d) The Contractor shall provide a copy of the current Test Certificate (see Sub-

Clause 2.5) to the Engineer before any crane (tower or mobile) is brought into 
operation on the Site. 

 
 (e) All lifting tackle must hold a current Test Certificate (see Sub-Clause 2.5).  All 

lifting tackle must be thoroughly examined every 6 months and an inspection 
report raised. 

 
 (f) All fibrous/web slings shall be destroyed and replaced 6 months after first use. 
 
 (g) All crane drivers/operators shall hold a Certificate of Training Achievement for 

the class of crane operated (see Sub-Clause 2.5). 
 
 (h) All banksmen/slingers shall hold a Training Certificate from a recognized 

training agency (see Sub-Clause 2.5). 
 
 (i) Only certified slingers/banksmen shall sling loads or guide crane/load 

movement. 
 
 (j) The maximum weekly working hours of a crane driver or banksman shall be 

restricted to 60 hours. 
 
 (k) Under no circumstances, shall a crane or load come within 4 m of any energized 

overhead power line or other critical structure. 
 
5.9 Locking-out, Isolating, and Tagging of Equipment 
 
5.9.1 Equipment that could present a hazard to personnel if accidentally activated during the 

performance of installation, repair, alteration, cleaning, or inspection work shall be 
made inoperable and free of stored energy and/or material prior to the start of work.  
Such equipment shall include circuit breakers, compressors, conveyors, elevators, 
machine tools, pipelines, pumps, valves, and similar equipment. 

 
5.9.2 Where equipment is subject to unexpected external physical movement such as rotating, 

turning, dropping, falling, rolling, sliding, etc., mechanical and/or structural constraints 
shall be applied to prevent such movement. 
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5.9.3 Equipment which has been locked-out, immobilized, or taken out of service for repair 
or because of a potentially hazardous condition shall be appropriately tagged indicating 
the reason it has been isolated and/or taken out of service. 

 
5.9.4 Where safety locks are used for locking out or isolating equipment, the lock shall be 

specially identified and easily recognized as a safety lock. 
 
5.10 Installation of Temporary or Permanent Equipment 
 
5.10.1 During installation and testing the Contractor's specialist engineer shall be in 

attendance. 
 
5.10.2 All control mechanism panel and wiring diagrams shall be available and printed in both 

Arabic and either English or French. 
 
5.11 Laser Survey Instruments 
 
5.11.1 Details of the types and use of laser instruments shall be submitted and agreed with the 

Engineer. 
 
5.12 Working in Confined Spaces 
 
5.12.1 Confined spaces, including tanks, vessels, containers, pits, bins, vaults, tunnels, shafts, 

trenches, ventilation ducts, or other enclosures where known or potential hazards may 
exist, shall not be entered without prior inspection by and authorization from the Site 
Safety Officer and the issuance of a Hazardous Work Permit. 

 
5.12.2 Prior to entering the confined space, the area shall be completely isolated to prevent the 

entry of any hazardous substances or materials which could cause an oxygen deficient 
atmosphere. All equipment that could become energized or mobilized shall be 
physically restrained and tagged.  All lines going into the confined space shall be 
isolated and/or blanked. 

 
5.12.3 Personnel working in a confined space where emergency escape or rescue could be 

difficult, shall wear a safety harness attached to a lifeline. 
5.12.4 A qualified attendant(s), trained and knowledgeable in job-related emergency 

procedures, shall be present at all times while persons are working within the confined 
space.  The attendant shall be capable of effecting a rescue, have necessary rescue 
equipment immediately available, and be equipped with at least the same protective 
equipment as the person making entry. 

 
5.12.5 All equipment to be used in a confined space shall be inspected to determine its 

acceptability for use.  Where a hazard from electricity may exist, equipment utilized 
shall be of low voltage type. 
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5.12.6 The atmosphere within the confined space shall be tested to determine it is safe to enter.  
Acceptable limits are: 

 
 - oxygen:  19.5% lower, 22% higher; 
 - flammable gas: not to exceed 10% of lower explosion limit; 
 - toxic contaminants: not to exceed the permissible exposure limit. 
 
 Subsequent testing shall be done after each interruption and before re-entering the 

confined space, as well as at intervals not exceeding 4 hours.  Continuous monitoring is 
preferable and may be necessary in certain situations. 

 
5.12.7 Adequate ventilation shall be provided to ensure the atmosphere is maintained within 

acceptable limits.  
 
5.13 Demolition 
 
5.13.1 A detailed Method Statement detailing the demolition procedures/techniques to be used 

shall be submitted to and approved by the Engineer prior to commencement of work on 
site. 

 
 The Method Statement must include full details of measures to be taken to ensure that 

there are no persons remaining in the building/structure and to distance members of the 
public and Contractor's personnel from the building/structure prior to demolition. 

 
5.14 Use of Explosives 
 
5.14.1 The Contractor shall not use explosives without the written permission from the 

Engineer and relevant authorities (see Sub-Clause 2.5). 
 
5.14.2 The Contractor shall observe all regulations regarding proper purchasing, 

transportation, storage, handling and use of explosives. 
 
5.14.3 The Contractor shall ensure that explosives and detonators are stored in separate special 

buildings.  These secured buildings shall be constructed, located and clearly marked in 
Arabic and English: 

 
  "DANGER - EXPLOSIVES"  
 
 all as approved by the Engineer and relevant authorities (see Sub-Clause 2.5). 
5.14.4 The Contractor shall ensure that all possible precautions are taken against accidental 

fire or explosion, and ensure that explosives and detonators are kept in a proper and safe 
condition. 

 
5.14.5 The Contractor shall ensure that explosives and detonators are always transported in 

separate vehicles and kept apart until the last possible moment and that metallic tools 
are not used to open boxes of explosives or detonators. 
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5.14.6 Blasting Procedure:  the Contractor shall carry out blasting operations in a manner that 

will not endanger the safety of persons and property.  The Contractor shall, along with 
other necessary precautions: 

 
 (a) clear all persons from buildings and the area affected by the blasting.  All such 

persons shall be given adequate notice of the actual time and date of blasting, 
 
 (b) ensure that police and other local authorities are kept fully informed, in advance, 

of the blasting programme so that they may be present when blasting takes place 
if they so require, 

 
 (c) erect warning notices around the area affected that blasting operations are in 

progress, 
 
 (d) carry out a thorough search of buildings and the area affected prior to blasting, 
 
 (e) ensure that blasting is only carried out by experienced shot firers.  Priming, 

charging, stemming and shot firing shall be carried out with greatest regard for 
safety and in strict accordance with the rules and regulations of the relevant 
authorities (see Sub-Clause 2.5). 

 
 (f) ensure that explosive charges are not excessive, charged boreholes are properly 

protected and proper precautions are taken for the safety of persons and 
property, 

 
5.14.7 The Contractor shall maintain an up-to-date inventory of all explosives and explosive 

devices and shall submit a monthly report to the Engineer, detailing the use of all 
explosives by date and location. 

 
5.15 Excavation and Trenching 
 
5.15.1 An excavation permit signed by the Engineer must be issued before excavation 

proceeds in any work location.  The Contractor shall investigate and identify the 
location of existing services by study of the drawings, a visual/physical study of the 
site, sweeping by appropriate detection equipment and where necessary hand 
excavation of trial holes. 

 
 Following this investigation, the Contractor shall submit a written request for an 

excavation permit to the Engineer. 
 
 The Engineer will return the permit signed and dated to indicate: 
 

o services which are to be maintained. 
o services which are to be isolated. 
o any special precautions to be taken. 
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 A sample Excavation Permit is given in Appendix 1. 
 
5.15.2 The issue of an Excavation Permit by the Engineer shall not relieve the Contractor of 

his responsibilities under the Contract. 
 
5.15.3 The side of all excavations and trenches exceeding 1.3 meters in depth which might 

expose personnel or facilities to danger resulting from shifting earth shall be protected 
by adequate temporary supports or sloped to the appropriate angle of repose. 

 
5.15.4 All excavations, slopes and temporary supports shall be inspected daily and after each 

rain, before allowing personnel to enter the excavation. 
 
5.15.5 Excavations 1.3 meters or more in depth and occupied by personnel shall be provided 

with ladders as a means for entrance and egress.  Ladders shall extend not less than 1 
meter above the top of the excavation. 

 
5.15.6 The Contractor shall provide adequate barrier protection to all excavations.  Barriers 

shall be readily visible by day or night. 
 
5.15.7 Excavated or other materials shall not be stored at least 0.65 meters from the side of 

excavations. 
 
5.15.8 The Contractor shall: 
 

(a) ensure that stability and structural integrity of the Works are maintained 
during construction and shall provide temporary supports where necessary 
and shall not overload any part of the Works with materials, Plant or  
Contractor's Equipment.  

(b) provide and maintain during the execution of the Works all shoring, 
strutting, needling and other supports as may be necessary to preserve 
stability of buildings, whether new or existing, on the site or adjoining 
property that may be endangered or affected by the Works. 

(c) submit to the Engineer an outline of the methods proposed to be used for 
the support necessary to preserve stability of buildings or other structures, 
together with the relevant drawings, details, calculations, specifications 
and subsoil investigation, as necessary for approval.  Such approval shall 
not pass to the Employer or the Engineer the responsibility for maintaining 
the stability of the buildings or relieve the Contractor from his 
responsibility. 

 
5.16 Concrete Reinforcement Starter Bars 
 
5.16.1 The Contractor shall ensure concrete reinforcement starter bars are not a danger to 

personnel.  Where permitted by the Engineer, starter bars shall be bent down.  
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Alternatively, the starter bars shall be protected using either hooked starters, plastic 
caps, plywood covers or other methods agreed with the Engineer. 

 
6 Environmental and Health Requirements 
 
6.1 Protection of the Environment 
 
6.1.1 The Contractor shall be knowledgeable of and comply with all environmental laws, 

rules and regulations for materials, including hazardous substances or wastes under his 
control.  The Contractor shall not dump, release or otherwise discharge or dispose of 
any such material without the authorization of the Engineer. 

 
6.1.2 Any release of a hazardous substance to the environment, whether air, water or ground, 

must be reported to the Engineer immediately.  When releases resulting from 
Contractor action occur, the Contractor shall take proper precautionary measures to 
counter any known environmental or health hazards associated with such release.  
These would include remedial procedures such as spill control and containment and 
notification of the proper authorities. 

 
6.2 Air Pollution 
 
6.2.1 The Contractor, depending on the type and quantity of materials being used, may be 

required to have an emergency episode plan for any releases to the atmosphere.  The 
Contractor shall also be aware of local ordinances affecting air pollution. 

 
6.2.2 The Contractor shall take all necessary measures to limit pollution from dust and any 

wind blown materials during the Works, including damping down with water on a 
regular basis during dry climatic conditions. 

 
6.2.3 The Contractor shall ensure that all trucks leaving the Site are properly covered to 

prevent discharge of dust, rocks, sand, etc. 
 
 
 
6.3 Water Pollution 
 
6.3.1 The Contractor shall not dispose of waste solvents, petroleum products, toxic chemicals 

or solutions in the city drainage system or watercourse, and shall not dump or bury 
garbage on the Site.  These types of waste shall be taken to an approved disposal facility 
regularly, and in accordance with requirements of relevant Authorities.  The Contractor 
shall also be responsible to control all run-offs, erosion, etc. 

 
6.4 Solid Waste 
 
6.4.1 General Housekeeping 
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 (a) The Contractor shall maintain the site and any ancillary areas used and occupied 

for performance of the Works in a clean, tidy and rubbish-free condition at all 
times. 

 
 (b) Upon the issue of any Taking-Over Certificate, the Contractor shall clear away 

and remove from the Works and the Site to which the Taking-Over Certificate 
relates, all Contractor's Equipment, surplus material, rubbish and Temporary 
Works of every kind, and leave the said Works and Site in a clean condition to 
the satisfaction of the Engineer.  Provided that the Contractor shall be entitled to 
retain on Site, until the end of the Defects Liability Period, such materials, 
Contractor's Equipment and Temporary Works as are required by him for the 
purpose of fulfilling his obligations during the Defects Liability Period. 

 
6.4.2 Rubbish Removal and Disposal 
 
 (a) The Contractor shall comply with statutory and municipal regulations and 

requirements for the disposal of rubbish and waste. 
 
 (b) The Contractor shall provide suitable metal containers for the temporary storage 

of waste. 
 
 (c) The Contractor shall remove rubbish containers from site as soon as they are 

full.  Rubbish containers shall not be allowed to overflow. 
 
 (d) The Contractor shall provide hardstandings for and clear vehicle access to 

rubbish containers. 
 
 (e) The Contractor shall provide enclosed chutes of wood or metal where materials 

are dropped more than 7 meters.  The area onto which the material is dropped 
shall be provided with suitable enclosed protection barriers and warning signs of 
the hazard of falling materials.  Waste materials shall not be removed from the 
lower area until handling of materials above has ceased. 

 
 (f) Domestic and biodegradable waste from offices, canteens and welfare facilities 

shall be removed daily from the site. 
 
 (g) Toxic and hazardous waste shall be collected separately and be disposed of in 

accordance with current regulations. 
 
 (h) No waste shall be burnt on Site unless approved by the Engineer. 
 
6.4.3 Asbestos Handling and Removal 
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 The Contractor shall comply with all local regulations regarding the handling of 
asbestos materials.  In the absence of local regulations, relevant International Standards 
shall apply. 

 
6.4.5 Pest Control 
 
 The Contractor shall be responsible for rodent and pest control on the Site.  If requested, 

the Contractor shall submit to the Engineer, for approval, a detailed programme of the 
measures to be taken for the control and eradication of rodents and pests. 

 
6.5 Noise Control 
 
6.5.1 The Contractor shall ensure that the work is conducted in a manner so as to comply 

with all restrictions of the Authorities having jurisdiction, as they relate to noise. 
 
6.5.2 The Contractor shall, in all cases, adopt the best practicable means of minimizing noise.  

For any particular job, the quietest available plant/and or machinery shall be used.  All 
equipment shall be maintained in good mechanical order and fitted with the appropriate 
silencers, mufflers or acoustic covers where applicable.  Stationary noise sources shall 
be sited as far away as possible from noise-sensitive areas, and where necessary 
acoustic barriers shall be used to shield them.  Such barriers may be proprietary types, 
or may consist of site materials such as bricks or earth mounds as appropriate. 

 
6.5.3 Compressors, percussion tools and vehicles shall be fitted with effective silencers of a 

type recommended by the manufacturers of the equipment.  Pneumatic drills and other 
noisy appliances shall not be used during days of rest or after normal working hours 
without the consent of the Engineer. 

 
6.5.4 Areas where noise levels exceed 90 decibels, even on a temporary basis, shall be posted 

as high noise level areas. 
 
 
 6.6  Protection of Archaeological and Historical Sites 
 
6.6.1 Excavation in sites of known archaeological interest should be avoided. Where this is 

unavoidable, prior discussions must be held with the Directorate of Antiquities in order 
to undertake pre-construction excavation or assign an archaeologist to log discoveries as 
construction proceeds. Where historical remains, antiquity or any other object of 
cultural or archaeological importance are unexpectedly discovered during construction 
in an area not previously known for its archaeological interest, the following procedures 
should be applied: 

a) Stop construction activities. 
b) Delineate the discovered site area. 
c) Secure the site to prevent any damage or loss of removable objects. In case 

of removable antiquities or sensitive remains, a night guard should be 
present until the responsible authority takes over. 
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d) Notify the responsible foreman/archaeologist. Who in turn should notify 
the responsible authorities, the General Directorate of Antiquities and local 
authorities (within less than 24 hours). 

e) Responsible authorities would be in charge of protecting and preserving the 
site before deciding on the proper procedures to be carried out. 

f) An evaluation of the finding will be performed by the General Directorate 
of Antiquities. The significance and importance of the findings will be 
assessed according to various criteria relevant to cultural heritage including 
aesthetic, historic, scientific or research, social and economic values. 

g) Decision on how to handle the finding will be reached based on the above 
assessment and could include changes in the project layout (in case of 
finding an irrevocable remain of cultural or archaeological importance), 
conservation, preservation, restoration or salvage. 

h) Implementation of the authority decision concerning the management of 
the finding. 

i) Construction work could resume only when permission is given from the 
General Directorate of Antiquities after the decision concerning the 
safeguard of the heritage is fully executed. 

 
6.6.2 In case of delay incurred in direct relation to Archeological findings not stipulated in 

the contract (and affecting the overall schedule of works), the contractor may apply for 
an extension of time. However the contractor will not be entitled for any kind of 
compensation or claim other than what is directly related to the execution of the 
archeological findings works and protections. 

 
7 Additional Requirements for Work in Public Areas 
 
7.1 General 
 
7.1.1 These additional requirements shall apply to all works carried out in Public Areas. 
 
7.1.2 Public Areas are defined as areas still used by or accessible to the public.  These include 

public roads and pavements, occupied buildings and areas outside the Contractor's 
boundary fencing. 

 
7.1.3 All work in Public Areas shall be carried out to minimize disturbance and avoid dangers 

to the public. 
 
7.1.4 Before commencing work, the Contractor shall ensure that all necessary resources, 

including labour, plant and materials, will be available when required and that the 
works will proceed without delays and be completed in the shortest possible time.  
Periods of inactivity and slow progress or delays in meeting the agreed programme for 
the works, resulting from the Contractor's failure to provide necessary resources or 
other causes within the control of the Contractor, will not be accepted.  In the event of 
such inactivity, slow progress or delays, the Contractor shall take immediate action to 
rectify the situation, including all possible acceleration measures to complete the works 
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within the agreed programme.  Details of the actions and acceleration measures shall be 
submitted to the Engineer.  If the Engineer is dissatisfied with the Contractor's 
proposals, the Contractor shall take such further actions or measures as required by the 
Engineer.  All costs incurred shall be the responsibility of the Contractor. 

 
7.2 Method Statement 
 
7.2.1 The Contractor shall submit to the Engineer a method statement for each separate area 

of work in Public Areas.  The Method Statement shall include: 
 
 (a) a general description of the Works and methodology of how it will be carried 

out. 
 
 (b) details of the measures and temporary works to minimize disturbance and 

safeguard the public.  These shall include temporary diversions, safety barriers, 
screens, signs, lighting, watchmen and arrangements for control of traffic and 
pedestrians and advance warning to be given to the public. 

 
 (c) details of temporary reinstatement and maintenance of same prior to final 

reinstatement. 
 
 (d) for works involving long lengths of trenches or works to be completed in 

sections, the lengths or sections of each activity (eg up to temporary 
reinstatement, temporary reinstatement, final reinstatement) to be carried out at 
any one time. 

 
 (e) details of the availability of necessary resources (labour, plant, materials, etc) to 

complete the work. 
 
 (f) a programme showing start and completion dates and periods for all activities of 

each length or section, including temporary works, and the works overall. 
 
 (g) such further information as necessary or required by the Engineer. 
 
7.2.2 The Contractor shall not commence work, including temporary works, until approval of 

the Contractor's Method Statement by the Engineer. 
 
7.2.3 Method Statements shall be updated based on actual progress or as and when required 

by the Engineer. 
 
7.3 Closure of Roads, Etc 
 
7.3.1 The closure or partial closure of roads, pavements and other public areas will only be 

permitted if approved by the Engineer and Relevant Authorities.  The Contractor shall 
detail for each closure the extent of area to be closed, the reasons and duration of the 
closure and, where appropriate, proposed diversions. 
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 A sample Street Closure Permit is given in Annex 2. 
 
7.3.2 Access to Properties Affected by the Works: 
 

The Contractor shall identify, protect and maintain accesses to all properties affected by 
the works.  
 

7.3.3 The Contractor shall ascertain and comply with any regulations concerning traffic and 
parking in addition to the obligations imposed by the Conditions of Contract and by 
law. 

 
7.3.4 The Contractor shall provide and maintain all necessary diversion, diversion signs, 

barricades, fencing, lighting, flagmen or slop/go Signs where the Works affect the 
safely of traffic and the public on existing roads or temporary diversion roads. 

 
7.4 Trench and Other Excavations 
 
7.4.1 The requirements covering trench and other excavations will depend on the location and 

type of the excavation and the potential risks to the public. 
 
7.4.2 The following guidelines apply particularly to trenches but shall also apply to other 

types of excavations: 
 
 (a) before commencing work the Contractor shall: 
 

o notify the Engineer on the location and duration of the work.  An excavation 
permit signed by the Engineer must be issued in accordance with Sub-Clause 
5.15.1 before excavation proceeds in any work location.; 

o obtain permission from relevant authorities including the police when 
required.  The Contractor's attention is drawn to the requirements of 
Legislative Decree No 68 dated 9 September 1983, issued by the President of 
the Republic of Lebanon, and in particular to the provisions therein regarding 
prior notification by the Contractor to and the issue of excavation licenses by 
the Director of Roads or the Head of the Municipal Authority concerned, as 
applicable, before the commencement of excavations within the limits of 
streets, roads and other areas defined under the said Decree. 

o erect all temporary works such as barriers, warning signs, lighting, etc; 

o have available adequate materials for temporary supports to sides of 
excavations and necessary labour, plant and materials to complete the work 
within the shortest possible time; 

 (b) in carrying out the works the Contractor shall, unless otherwise permitted or 
required by the Engineer: 
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o not open more than one excavation within a radius of 250 metres; 

o limit the length of trench excavation open at one time to 150 metres; 

o maintain and alter or adapt all temporary works including supports to sides of 
excavations; 

o remove all surplus excavated material the same day it is excavated; 

o complete the works, including final reinstatement within ten days; 

o where final reinstatement is not achieved within the required time, to carry 
out temporary reinstatement; 

o ensure that any temporary reinstatement is maintained at the correct level 
until final reinstatement is achieved. 

7.4.3 The above guidelines shall not relieve the Contractor of his obligations and 
responsibilities. 

 
 
7.5 Safety Barriers 
 
7.5.1 Safety barriers shall be provided to the perimeter of work areas and to trench and other 

types of excavations and to existing openings such as manholes, draw pits and the like.  
When exposed to the public, safety barriers shall be provided to both sides of trenches 
and around all sides of openings. 

 
7.5.2 The Contractor shall provide details of the type or types of safety barriers for each 

excavation for the approval of the Engineer prior to commencing work.  No work shall 
commence until the safety barriers are in place. 

 
7.5.3 The type of safety barrier used shall be appropriate to the particular location and the 

potential risks to the public.  Examples of different types of safety barriers are given 
below along with attached figures: 

 
o Type 1 - excavated material; 

 
o Type 2 - non-rigid barrier of rope or florescent tape strung between metal rods driven 

into the ground; 

o Type 3 – non-rigid barrier type K2, K5a, K5c and K8. 

o Type 4 - rigid concrete barrier.  Such barriers should be secured by means of dowels 
driven into the ground. 

7.5.4 The following are guidelines on the type of safety barriers that could be used in 
differing situations.  They apply particularly to trenches but also apply to other types of 
excavations, existing openings and to the perimeter of work areas: 
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o areas not subject to vehicular traffic - Types 1 or 2; 

o roadways (low traffic speed) - Types 1 and 3 or Types 2 and 3; 

o roadways (high traffic speed) - Type 3 (short term 1 to 2 days) or Type 4 (long term 
more than 2 days). 

7.5.5 The above examples of the types of barriers and the guidelines on situations in which 
they could be used shall not relieve the Contractor of his obligations and 
responsibilities. 

 
8 Contractor's Site Check List 
 
8.1 A sample Contractor's Site Check List is included in Annex 3.  This is included to assist 

contractors should they wish to introduce such a system as part of their site 
management procedures.  The list is not exhaustive and further items will need to be 
added by the Contractor. 

8.2 The list is issued for guidance only, and does not, in any way, revise or limit the 
requirements covered elsewhere in these Regulations. 

 
9 Protection of Other Property and Services 
 
9.1 Roads And Footpaths: the Contractor shall protect public and private roads, footpaths 

and the like from damage by site traffic or other causes arising from the execution of 
the Works and shall repair any damage to the satisfaction of the relevant public 
authority or private owner. 

 
9.2 Trees, Hedges, Shrubs, Lawns: the Contractor shall protect and preserve, trees, hedges, 

shrubs, lawns etc., and shall replace to approval, or treat as instructed, any plants or 
areas damaged or removed without approval. 

 
9.3 Existing Features: the Contractor shall prevent damage to existing buildings, fences, 

gates, walls, roads, paved areas and other features on the Site or adjacent thereto which 
are to remain in position during the execution of the Works. 

 
9.4 Existing Services 
 The Contractor shall: 
 

(a) notify all service authorities and private owners before commencing any 
work which may affect or damage existing drains and services and observe 
all service authorities' regulations  and/or recommendations work adjacent 
to existing services. 

(b) ascertain the positions of all services not indicated in the Contract 
Documents and check the positions of those which are so indicated. 
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(c) adequately protect, maintain and prevent damage to all services and shall 
not interfere with their operation without the consent of the service 
authority or owner. 

 
If any damage is caused to existing services as a result of execution of the Works, the 
Contractor shall notify the Project Manager Representative/Engineer's Representative 
and the service authority or private owner and make arrangements to repair the 
damage to the satisfaction of the service authority or private owner as appropriate. 

 
9.5 Adjoining Property 
 The Contractor shall: 
 

o take all reasonable precautions to prevent damage to adjoining property and, if any 
damage is caused as a result of the execution of the Works, make good to the 
satisfaction of the owner. 

o obtain permission of the owners if it is necessary to erect Temporary Works or 
otherwise use adjoining property and pay all charges. 

o advise owners or occupiers of adjoining property of the dates on which work which 
may affect them is to be executed 

 
 
9.6 Existing Condition of roads, paths, features, services and adjoining property which is at 

risk from damage shall be recorded by photographs or surveys as appropriate. 
 
9.7 Occupied Premises 
 The Contractor shall: 
 

(a) where the works are to be carried out in or around occupied premises 
ascertain the times and nature of the occupation and use. Carry out the 
Works with minimum inconvenience, nuisance and danger to the 
occupants and users. 

 
(b) if the danger to the occupied premises is such as to involve the safety of  

persons advise the Employer to evacuate temporarily such persons until 
the danger is eliminated. The expense of evacuation, temporary 
accommodation and re-occupation of the premises and other expenses 
shall be borne by the Employer. 



Appendix I - CDR Safety, Health & Environmental Regs PI/32  
 

  
 

CDR Safety, Health & Environmental Regs 

 



Appendix I - CDR Safety, Health & Environmental Regs PI/33  
 

  
 

CDR Safety, Health & Environmental Regs 



Appendix I - CDR Safety, Health & Environmental Regs PI/34  
 

  
 

CDR Safety, Health & Environmental Regs 



Appendix I - CDR Safety, Health & Environmental Regs PI/35  
 

  
 

CDR Safety, Health & Environmental Regs 

 Annex 1 
 
 Sample Excavation Permit 
 
 
To:  ...................................................... (Engineer) 
 
From:  .................................................... (Contractor) Date: ......................... 
 
CDR Contract No:  ................... 
Request for Excavation Permit No: .......... 
 
 
Please give approval for excavation to proceed in the following area: 
 
Work to start on: 
 
Existing services have been checked and identified by: 
 
 Drawings  # Physical Survey # 
 
 
 Catscan  # Trial Holes Excavation #  
 
 
 
Signed (Contractor): .............................................. 
  
 
Approval of Engineer 
 
The above excavation may proceed, subject to the following: 
 
 Services to be maintained: 
 
 
 Services to be isolated before work proceeds: 
 
 
 Other matters: 
 
 
Signed (Engineer): .............................................. 
 
Date: .................................... 
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 Annex 2 
 
 Sample Street Closure Permit 
 
 
To:  ...................................................... (Engineer) 
 
From:  .................................................... (Contractor) Date: ......................... 
 
CDR Contract No:  ................... 
Request for Street Closure Permit No: .......... 
 
 
Please give approval for the closure of the following street(s) from ............... to ............... 
(dates) 
 
Street(s): 
 
 
 
 
Reasons: 
 
 
 
 
Proposed diversions: 
 
 
 
 
Signed (Contractor): .............................................. 
  
 
Approval of the Engineer 
 
The above street(s) may be closed for the periods stated subject to the following conditions: 
 
 Approval has been given by relevant authorities and the police; 
 
 Other: 
 
Signed (Engineer): .............................................. 
 
Date: .................................... 
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 Annex 3 
 
 Sample Contractor's Site Check List 
 
 
Safe Access: 
 

o arrangements for visitors and new workers to the site 
o safe access to working locations 
o walkways free from obstructions 
o edge protection to walkways over 2m above ground 
o holes fenced or protected with fixed covers 
o tidy site and safe storage of materials 
o waste collection and disposal 
o chutes for waste disposal, where applicable 
o removal or hammering down of nails in timber 
o safe lighting for dark or poor light conditions 
o props or shores in place to secure structures, where applicable 

 
Ladders: 
 

o to be used only if appropriate 
o good condition and properly positioned 
o located on firm, level ground 
o secure near top. If not possible, to be secured near the bottom, weighted or footed to prevent 

slipping 
o top of ladder minimum 1 metre above landing place 

 
Scaffolding: 
 

o design calculations submitted 
o proper access to scaffold platform 
o properly founded uprights with base plates 
o secured to the building with strong ties to prevent collapse 
o braced for stability 
o loadbearing fittings, where required 
o uprights, ledgers, braces and struts not to be removed during use 
o fully boarded working platforms, free from defects and arranged to avoid tipping or tripping 
o securely fixed boards against strong winds 
o adequate guard rails and toe boards where scaffold 2m above ground 
o designed for loading with materials, where appropriate 
o evenly distributed materials 
o barriers or warning notices for incomplete scaffold (ie not fully boarded) 
o weekly inspections and after bad weather by competent person 
o record of inspections 

 
Excavation: 
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o underground services to be located and marked and precautions taken to avoid them 
o adequate and suitable timber, trench sheets, props and other supporting materials available on 

site before excavation starts 
o safe method for erecting/removal of timber supports 
o sloped or battered sides to prevent collapse 
o daily inspections after use of explosives or after unexpected falls of materials 
o safe access to excavations (eg sufficiently long ladder) 
o barriers to restrict personnel/plant 
o stability of neighbouring buildings risk of flooding 
o materials stacked, spoil and vehicles away from top of excavations to avoid collapse 
o secured stop blocks for vehicles tipping into excavations 

 
Roof work: 
 

o crawling ladders or boards on roofs more than 10 degrees 
o if applicable, roof battens to provide a safe handhold and foothold 
o barriers or other edge protection 
o crawling boards for working on fragile roof materials such as asbestos cement sheets or glass. 

Guard rails and notices to same 
o rooflights properly covered or provided with barriers 
o during sheeting operations, precautions to stop people falling from edge of sheet 
o precautions to stop debris falling onto others working under the roof work 

 
Transport and mobile plant: 
 

o in good repair (eg steering, handbrake, footbrake) 
o trained drivers and operators and safe use of plant 
o secured loads on vehicles 
o passengers prohibited from riding in dangerous positions 
o propping raised bodies of tipping lorries prior to inspections 
o control of on-site movements to avoid danger to pedestrians, etc 
o control of reversing vehicles by properly trained banksmen, following safe system of work 

 
Machinery and equipment: 
 

o adequate and secured guards in good repair to dangerous parts, eg exposed gears, chain 
drives, projecting engine shafts 

 
Cranes and lifting appliances: 
 

o weekly recorded inspections 
o regular inspections by a competent persons 
o test certificates 
o competent and trained drivers over 18 years of age 
o clearly marked controls 
o checks by driver and banksman on weight of load before lifting 
o efficient automatic safe load indicator, inspected weekly, for jib cranes with a capacity of 

more than one tonne 
o firm level base for cranes 



Appendix I - CDR Safety, Health & Environmental Regs PI/39  
 

  
 

CDR Safety, Health & Environmental Regs 

o sufficient space for safe operation 
o trained banksman/slinger to give signals and to attach loads correctly, with knowledge of 

lifting limitations of crane 
o for cranes with varying operating radius, clearly marked safe working loads and 

corresponding radii 
o regularly maintenance 
o lifting gear in good condition and regularly examined 

 
Electricity: 
 

o measures to protect portable electric tools and equipment from mechanical damage and wet 
conditions 

o checks for damage to or interference with equipment, wires and cables 
o use of the correct plugs to connect to power points 
o proper connections to plugs; firm cable grips to prevent earth wire from pulling out 
o "permit-to-work" procedures, to ensure safety 
o disconnection of supplies to overhead lines or other precautions where cranes, tipper lorries, 

scaffolding, etc might touch lines or cause arcing 
 
Cartridge operated tools: 
 

o maker's instruction being followed 
o properly trained operators, awareness of dangers and ability to deal with misfires 
o safety goggles 
o regular cleaning of gun 
o secure place for gun and cartridges when not in use 

 
Falsework/formwork: 
 

o design calculations submitted 
o method statement dealing with preventing falls of workers 
o appointment of falsework coordinator 
o checks on design and the supports for shuttering and formwork 
o safe erection from steps or proper platforms 
o adequate bases and ground conditions for loads 
o plump props, on level bases and properly set out 
o correct pins used in the props 
o timberwork in good condition 
o inspection by competent person, against agreed design before pouring concrete 
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Risks to the Public: 
 

o identify all risks to members of the public on and off site, eg materials falling from scaffold 
etc., site plant and transport (access/egress) and implement precautions, eg scaffold fans/nets, 
banksmen, warning notices etc 

o barriers to protect/isolate persons and vehicles 
o adequate site perimeter fencing to keep out the public and particularly children. Secure the 

site during non-working periods 
o make safe specific dangers on site during non-working periods, eg excavations and openings 

covered or fenced, materials safely stacked, plant immobilised, ladders removed or boarded 
 
Fire - general: 
 

o sufficient number and types of fire extinguishers 
o adequate escape routes, kept clear 
o worker awareness of what to do in an emergency 

 
Fire - flammable liquids: 
 

o proper storage area 
o amount of flammable liquid on site kept to a minimum for the day's work 
o smoking prohibited; other ignition sources kept away from flammable liquids 
o proper safety containers 

 
Fire - compressed gases, eg oxygen, LPG, acetylene: 
 

o properly stored cylinders 
o valves fully closed on cylinders when not in use 
o adopt "hot work" procedures 
o site cylinders in use outside huts 

 
Fire - other combustible materials: 
 

o minimum amount kept on site 
o proper waste bins 
o regular removal of waste material 

 
Noise: 
 

o assessment of noise risks 
o noisy plant and machinery fitted with silencers/muffs 
o ear protection for workers if they work in very noisy surroundings 
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Health: 
 

o identify hazardous substances, eg asbestos, lead, solvents etc and assess the risks 
o use of safer substances where possible 
o control exposure by means other than by using protective equipment 
o safety information sheets available from the supplier 
o safety equipment and instructions for use 
o keep other workers who are not protected out of danger areas 
o testing of atmosphere in confined spaces; provision of fresh air supply if necessary. 

Emergency procedures for rescue from confined spaces 
 
Manual handling: 
 

o avoid where risk of injury 
o if unavoidable, assess and reduce risks 

 
Protective clothing: 
 

o suitable equipment to protect the head, eyes, hands and feet where appropriate 
o enforce wearing of protective equipment 

 
Welfare: 
 

o suitable toilets 
o clean wash basin, hot/warm water, soap and towel 
o room or area where clothes can be dried 
o wet weather gear for those working in wet conditions 
o heated site hut where workers can take shelter and have meals with the facility for boiling 

water 
o suitable first aid facilities 

 
Work in Public Areas 
 

o all risks to the public identified 
o method statement approved 
o road closures approved 
o temporary diversions in place 
o safety barriers erected/maintained 
o safety signs and lighting installed/maintained 
o labour, materials, plant and other resources sufficient to meet programme 
o temporary reinstatement completed and properly maintained 
o permanent reinstatement completed at earliest possible date 

 



 

  

 
 
 Part II 
 
Supplementary Safety, Health and Environmental 
Regulations 
 
 
 
None 

 
 

 



 

  

Conditions of Contract      Appendix 2 
 

 
VAT Mandate 

 
Value Added Tax 

Law # 379 dated 14/12/2001 
 
 

1- The Contractor/Consultant shall be registered in the Ministry of Finance – 
VAT Department to be able to invoice the VAT to the Council for 
Development and Reconstruction or obtain its refund from the Ministry of 
Finance, according to the financing source of the contract. 

   
2- The Contractor/Consultant shall submit its offer without calculating the VAT 

in its unit price. 
 

3- Method of invoicing the VAT for contracts totally financed by the Lebanese 
State: 
The Contractor/Consultant shall invoice the VAT to the CDR upon submittal 
of its statements by adding 10% VAT on the net value of the statement, 
separately from the value of the statement. 
 

4- Method of VAT invoicing/refund for contracts partially financed by foreign 
sources: 
For the section locally financed, the Contractor/Consultant shall invoice the 
VAT to the CDR in accordance with clause 2 above. 
For the section financed by foreign sources, the Contractor/Consultant shall 
obtain the VAT refund directly from the Ministry of Finance. 
 

5- Methods of VAT refund for contracts totally financed by foreign sources: 
The contracts totally financed by foreign sources shall be exempted from the 
VAT. In the event the Contractor/Consultant is bound to pay this tax, the latter 
shall obtain its refund directly from the Ministry of Finance and not from the 
Council for Development and Reconstruction. (Refer to Article 19 – clause 4 
of Law # 379, and Article 3 (b) of implementation Decree # 7336 dated 
31/01/2002.) 
 
 
 

This document was approved by virtue of decision # 147/2002 dated 07/03/2002, taken by the 
Board of Directors of the CDR. 



 

  

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CONTRACTUAL FORMS



 

  

FORM OF AGREEMENT 
 
This Agreement made the ------------day of ---------200------between -------------------------------
---------------------of ----------------------------------------------------(hereinafter called “the 
Employer”) of the one part and -----------------------------------------------------------------------------
------------------------------------------------------------------------------------------------------------ 
(hereinafter called the “Contractor”) of the other part 
 
WHEREAS the Employer is desirous that certain Works should be executed by the Contractor, 
Viz.   ------------------------------------------------------------------------------------------------------------
--------- and has accepted a Bid by Contractor for the execution and completion of such Works 
and remedying of any defects therein. 
 
Now this agreement witnesses as follows: 
 

1. In this Agreement words and expressions shall have the same meanings as are 
respectively assigned to them in the Conditions of Contract hereinafter referred to. 

 
2. The following documents shall be deemed to form and be read and construed as part of 

this Agreement, viz : 
a) The form of Agreement; 
b) The addendum(s) to Tender Documents (if any); 
c) The Appendix to Bid 
d) The Conditions of Particular Application (Part II); 
e) The General Conditions of Contract (Part I); 
f) The General Requirements and Preliminaries (if any); 
g) The Specifications; 
h) The Drawings; 
i) The priced Bill of Quantities  
j) The breakdown of Bill of Quantities prices 
k) Any other document forming part of the Contract including the Contractor’s 

Bid insofar as it is not covered by any of the foregoing; 
 

3. This agreement shall be considered embodying the employer’s letter of Acceptance 
referred to in the Conditions of Contract.  All actions and/or activities under the 
contract that relate to the date of the Letter of Acceptance shall be deemed to relate to 
the date of this agreement. 

  
4. In consideration of the payments to be made by the Employer to the Contractor as 

hereinafter mentioned the Contractor hereby covenants with the Employer to execute 
and complete the Works and remedy any defects therein in conformity in all respects 
with the provisions of the Contract. 

 
5. The Employer hereby covenants to pay the Contractor in consideration of the execution 

and completion of the Works and the remedying of defects therein the Contract Price or 
such other sum as may become payable under the provisions of the Contract at the 
times and in the manner prescribed by the Contract. 

 
In Witness whereof the parties hereto have caused this Agreement to be executed the 
day and year first above written. 
 

 Signed Sealed and Delivered by the   
  

The Employer      The Contractors 
 Address      Address 
 Signed       Signed 
 Name       Name 
 Affixed Seal      Affixed Seal 



 

  

 

 
SPECIMEN FORM 

 
 BANK GUARANTEE FOR GOOD PERFORMANCE OF THE CONTRACT 

(All funding except Islamic Bank for Development and Saudi Fund Development and Abu 
Dhabi Fund For Development) 

 
 

To :  Council for Development and Reconstruction 
Tallet El Serail 
P.O. Box 116/5351 
Beirut, Lebanon 
 

 
Dear Sirs, 
 
Re:  Guarantee for Good Performance of the Contract No___ 
 
According to the terms of contract, dated_____, for the 
________________________________________________________, concluded between 
the Council for Development and Reconstruction 
(hereafter called CDR) and 
 
 
(hereafter called the Contractor), 
the Contractor undertakes to produce a Bank Guarantee for good performance of the contract 
of __% of the value of the contract or the amount of________________ . 
 
We hereby unconditionally and irrevocably guarantee jointly and severally with the 
Contractor as  a primary obligator and not as a surety merely, to pay the CDR upon its first 
demand and without cavil or argument any amounts up to the maximum of ____________ 
______________, in the event according to the binding opinion of the CDR, the Contractor 
would fail to comply with his contractual obligations. 
 
The failure of the Contractor to comply with his contractual obligations shall be advised to us 
in writing with a copy to the Contractor. 
 
This guarantee shall enter into effect on the date of entry into force of the Contract and shall 
remain valid until ……….(insert date) or until 28 days after the date of issuing the Defects 
Liability Certificate, whichever comes later. 
 
 
 
DATE: 
 
SIGNATURE OF THE BANK 
 
 
 
 



 

  

 

SPECIMEN FORM 
 

 BANK GUARANTEE FOR ADVANCE PAYMENT 
(All funding except Islamic Bank for Development and Saudi Fund Development and Abu 

Dhabi Fund For Development) 
 
 

 
 
 
To:        Council for Development and Reconstruction 

Tallet El Serail 
P.O. Box 116/5351 
Beirut, Lebanon 

 
Dear Sirs, 
 
Re:  Guarantee for Advance Payment No___ 
 
According to the terms of contract, dated_____, for the 
________________________________________________________, concluded between 
the Council for Development and Reconstruction 
(hereafter called CDR) and 
 
 
(hereafter called the Contractor), 
the CDR undertakes to pay the Contractor __% of the value of the contract or the amount of  
________________ by way of advance payment. The said advance payment shall be paid to 
the Contractor upon receipt by the CDR of the original of this guarantee. 
 
We hereby unconditionally and irrevocably guarantee jointly and severally with the 
Contractor as  a primary obligator and not as a surety merely, to pay the CDR upon its first 
demand and without cavil or argument any amounts up to the maximum of ____________ 
______________, in the event according to the binding opinion of the CDR, the Contractor 
would fail to comply with his contractual obligations. 
 
The failure of the Contractor to comply with his contractual obligations shall be advised to us 
in writing with a copy to the Contractor. 
 
This guarantee shall enter into effect on the date of payment to the Contractor of the advance 
payment and shall remain valid until ……….(insert date) or until the CDR has received full 
repayment of the same amount from the Contractor, whichever comes later. 
 
 
 
DATE: 
 
SIGNATURE OF THE BANK 
 


